

CHANGE ORDER SUMMARY
CITY OF NORMAN
CLEVELAND COUNTY, OKLAHOMA

CHANGE ORDER NO. 1

DATE: July 28, 2022

CONTRACT NO.: K-2122-83

SUBMITTED BY: Joseph Hill

PROJECT: FYE 2022 Street Maintenance Bond – ADA Ramp Repair, FYE 2022 Locations

CONTRACTOR: Rudy Construction Co.
P.O. Box 14575
Oklahoma City, Oklahoma 73113

ORIGINAL CONTRACT AMOUNT \$89,825.00

DESCRIPTION	INCREASE	DECREASE
Change in Pay Quantities	\$41,786.80	\$(13,209.20)

NET CHANGE \$28,577.60

REVISED CONTRACT AMOUNT \$118,402.60


See Detailed Quantity Change on Page 2 of 2:

Detailed Quantity Change:

ITEM	DESCRIPTION	UNIT	CONTRACT QUANTITY	FINAL QUANTITY	QUANTITY CHANGE	COST CHANGE
1	Mobilization	L.S.	1	1	0.00	\$ -
2	Traffic Control (9, 10, 11)	L.S.	1	1	0.00	\$ -
3	Undercut (2)	C.Y.	20	7.5	(12.50)	\$ (1,250.00)
4	Saw Cut Pavement Full Depth	L.F.	120	0	(120.00)	\$ (600.00)
5	Remove Concrete Sidewalk (6)	S.Y.	291	448.14	157.14	\$ 2,357.10
6	Remove Integral Curb (6)	L.F.	210	631	421.40	\$ 6,321.00
7	3000 PSI Concrete 4" Sidewalk (2, 7, 8)	S.Y.	115	374	259.00	\$16,835.00
8	3000 PSI Concrete Sidewalk Ramps (2, 7, 8)	S.Y.	186	143.88	(42.12)	\$ (6,739.20)
9	Detectable Warning Surface	S.F.	300	278	(22.00)	\$ (660.00)
10	6" Integral Curb (1, 5, 7)	L.F.	146	559	413.40	\$6,201.00
11	Adjust Valve Box	EA.	26	15	(11.00)	\$ (2,200.00)
12	Adjust Manhole Ring to Grade	EA.	4	2	(2.00)	\$ (1,400.00)
13	Repair Existing Sprinkler Head	EA.	3	0	(3.00)	\$ (360.00)
14	Repair Existing Sprinkler Line	L.F.	15	15	0.00	\$ -
15	Clean Topsoil	C.Y.	5	5	0.00	\$ -
16	Slab Sod (4)	S.Y.	50	222.22	172.22	\$ 1,722.20
17	Replace Concrete Inlet Hood	EA.	1	2	1.00	\$ 1,250.00
18	3000 PSI High Early Strength Concrete 6" Pavement (3, 7)	S.Y.	25	89.55	64.55	\$ 7,100.50
19	Remove and Relocate Traffic Sign	EA.	1	1	0.00	\$ -
	TOTAL COST CHANGE					\$ 28,577.60

CONTRACTOR: 

DATE: 7-29-22

ENGINEER: 

DATE: 7-29-22

CITY ATTORNEY: _____

DATE: _____

ACCEPTED BY: _____

DATE: _____

(Mayor)