

NORMAN UTILITIES AUTHORITY
CITY OF NORMAN
CLEVELAND COUNTY, OKLAHOMA

DATE: _____
 CHANGE ORDER NO.: One (1)
 CONTRACT NO.: K-2526-25
 PROJECT: WW0316 - Sewer Maintenance Project FYE 2018
 CONTRACTOR: Vortex Services, LLC
18150 Imperial Valley Dr., Houston, TX 77060

	<u>Contract Time</u>		<u>Contract Amount</u>	
ORIGINAL:	700	calendar days	\$5,302,033.00	
PREVIOUS CHANGE ORDERS:	0	calendar days	\$0.00	
THIS CHANGE ORDER:	30	calendar days	\$310,702.95	5.86%
REVISED AMOUNT:	730	calendar days	\$5,612,735.95	

ORIGINAL START DATE: April 5, 2026
 ORIGINAL COMPLETION DATE: March 5, 2028
 PREVIOUS COMPLETION DATE: March 5, 2028
 NEW COMPLETION DATE: April 4, 2028

<u>DESCRIPTION:</u>	<u>Increase / Decrease (\$)</u>
Item 1: Modify existing pay items for additional work along Brooks between S Berry Road and S Wylie Road	80,502.95
Item 2: New pay items for additional work along Brooks between S Berry Road and S Wylie Road	230,200.00
Item 3: Additional 30 days of contract time for additional work along Brooks between S Berry Road and S Wylie Road	0.00
Vortex Services, LLC agrees to complete the work as amended and modified by Change Order No. 1 as described above.	

SUBMITTED BY _____ Date: 4/8/26
 CONTRACTOR: Vortex Services, LLC

RECOMMENDED BY _____ Date: 4/8/26
 ENGINEER: Nathan Madenwald, PE

APPROVED AS TO FORM _____ Date: 4/8/26
 AND LEGALITY: City Attorney

ACCEPTED BY _____ Date: _____
 NORMAN UTILITIES AUTHORITY: Chairman



