

**AMENDMENT NO. 3 TO THE CONTRACT NO. K-1617-105
BETWEEN CITY OF NORMAN AND ENGINEER
FOR PROFESSIONAL SERVICES**

JAMES GARNER AVENUE CORRIDOR IMPROVEMENTS

This is an agreement made as of the ___ day of _____, 2022 between the City of Norman (OWNER) and Garver, LLC (ENGINEER) amending the Original Contract No. K-1617-105 dated March 14, 2017, between the said parties. OWNER intends to expand the design work beyond the scope of work included in the above said Original Contract.

The following shall be considered as the additional work beyond the original scope.

- a) Additional engineering services for new bridge aesthetics, fencing and lighting of the James Garner Avenue Bridge over Robinson Street. Services will include engineering and final design of bridge aesthetic features and details, special pedestrian fencing across the bridge and special LED lighting features for the bridge pier caps and aesthetic features.

OWNER and ENGINEER in consideration of the mutual covenants herein agree to the following in respect to the performance of Garver, LLC and the payment for those services by OWNER as set forth below for the above-described additional scope of work.

- 1) ENGINEER shall perform professional services as stated in Attachment A of the Original Contract for the additional scope of work described above.
- 2) For services performed for the additional scope of work in accordance with this amendment, the OWNER shall pay ENGINEER additional fee not to exceed Thirty-Four Thousand, Four Hundred and 00/100 dollars (\$34,400.00) based on the additional man-hours required to complete the work and as specified on the attached fee schedule (Attachments C).
- 3) All other requirements of the ENGINEER included in the Original Contract shall remain in effect for the purposes of this agreement.

This Amendment No. 3 is subject to all terms, covenants, and conditions not inconsistent herewith contained in the Original Contract No. K-1617-105 dated March 14, 2017, which terms, covenants, and conditions are hereby reaffirmed and ratified.

IN WITNESS WHEREOF. Owner and Engineer have executed this agreement.

DATED this _____ day of _____, 2022.

CITY OF NORMAN

Owner


By: _____

Title: _____

Date: _____

ENGINEER

Garver, LLC

By:  _____

Title: Sr. Project Manager

Date: March 14, 2022

ATTEST:

ATTEST:

City Clerk

Secretary

APPROVED as to form and legality this _____ day of _____ 2022.

City Attorney

ATTACHMENT C COMPENSATION

ARTICLE 5 of the AGREEMENT is amended and supplemented to include the following agreement of the parties.

The CONSULTANT agrees to perform the SERVICES identified in **Attachment A - Scope of Services**, in accordance with the limitations and conditions set forth in the AGREEMENT. The OWNER agrees, in accordance with the limitations and conditions set forth in the AGREEMENT to pay an amount not to exceed \$34,400.00 unless changed or modified by a mutually executed contact amendment between the OWNER and the CONSULTANT.

The OWNER shall pay the CONSULTANT for completion of the SERVICES of each task identified in **Attachment A - Scope of Services**, in accordance with the amounts stated below:

CONTRACT AMENDMENT #3 BRIDGE AESTHETICS	COMPENSATION
Task A – Bridge Aesthetic Design and Details	\$ 25,700.00
Task B – Special LED Lighting Design and Details	\$ 6,300.00
Task C - Design QA/QC	\$ 2,400.00
TOTAL COMPENSATION	\$ 34,400.00

Payment claims or invoices for incremental work completed on each task may be submitted by the CONSULTANT to the OWNER for prompt payment on a monthly basis.

Final payment shall not be deemed to waive any rights or obligation of the OWNER or the CONSULTANT to this AGREEMENT.