

CHANGE ORDER SUMMARY
CITY OF NORMAN
CLEVELAND COUNTY, OKLAHOMA

CHANGE ORDER NO. 1

DATE: September 21, 2022

CONTRACT NO.: K-2122-89

SUBMITTED BY: Joseph Hill

PROJECT: FYE 2022 Street Maintenance Bond – Urban Reconstruct, FYE 2022 Location – McCullough Street and Alley

CONTRACTOR: Parathon Construction, LLC
P.O. Box 1287
Edmond, Oklahoma 73083

ORIGINAL CONTRACT AMOUNT \$ 315,863.50

DESCRIPTION	INCREASE	DECREASE
Change in Pay Quantities	\$16,227.00	\$0.00

NET CHANGE \$16,270.00

REVISED CONTRACT AMOUNT \$332,090.50

See Detailed Quantity Change on Page 2 of 2:

Detailed Quantity Change:

ITEM NO.	DESCRIPTION	UNIT	CONTRACT QUANTITY	CO #1 QUANTITY	QUANTITY CHANGE	COST CHANGE
8	P.C. CONCRETE PLACEMENT	SY	1192	1225	33	\$1,072.50
9	6" P.C. CONCRETE DRIVEWAY PLACEMENT	SY	208	223	15	\$900.00
10	6" STABILIZED ROCK BASE	CY	299	315	16	\$6400.00
11	6" BARRIER CURB & GUTTER	LF	831	863	32	\$960.00
12	4" P.C. CONCRETE SIDEWALK (3,000 PSI)	SY	148	297.33	149.33	\$7,466.50
13	VALLEY GUTTER (2.66-FT WIDTH) (3,000 PSI)	LF	343	378	35	\$700.00
20	RELOCATE EXISTING SPRINKLER HEAD	EA	1	9	8	\$600.00
27	REMOVAL OF CONCRETE SIDEWALK	SY	92	260	168	\$2,016.00
65	ODOT 6-INCH INTEGRAL MOUNTABLE CURB	LF	0	234	234	\$1,872.00
	TOTAL COST CHANGE					\$16,227.00

CONTRACTOR: 

DATE: 9/22/2022

ENGINEER: 

DATE: 9-22-22

CITY ATTORNEY: _____

DATE: _____

ACCEPTED BY: _____

DATE: _____

(Mayor)