

CHANGE ORDER SUMMARY  
CITY OF NORMAN  
CLEVELAND COUNTY, OKLAHOMA

CHANGE ORDER NO. 4 (Final)

DATE: May 24, 2022

CONTRACT NO.: K-2021-53

SUBMITTED BY: Paul D'Andrea

PROJECT: Porter and Acres Intersection 2019 Bond Project

CONTRACTOR: Rudy Construction Co.  
3101 NE 63<sup>rd</sup> Street  
Oklahoma City, Oklahoma 73121

Original Completion Date: August 13, 2021

Previous Completion Date: May 20, 2022 ORIGINAL CONTRACT AMOUNT \$ 2,600,996.65

(Increase) this change order 0 Calendar days

New Completion Date: May 20, 2022 PRESENT CONTRACT AMOUNT \$ 2,953,153.87

DESCRIPTION	DECREASE	INCREASE
Change in Pay Quantities	\$0.00	\$8,380.00

NET CHANGE \$8,380.00

REVISED CONTRACT AMOUNT \$2,961,533.87

See Detailed Quantity Change Summary Below

ITEM NO.	DESCRIPTION	UNIT	UNIT CHANGE	UNIT PRICE	INCREASE	DECREASE
24	Junction Boxes	Ea	2.00	\$ 3,500.00	\$ 7,000.00	\$ -
129	Water Single Long Service (SLS)	Ea	1.00	\$ 1,380.00	\$ 1,380.00	\$ -

Totals \$ 8,380.00 \$ -  
Difference \$ 8,380.00

CONTRACTOR: 

DATE: 5/4/22

ENGINEER: 

DATE: 5/5/22

CITY ATTORNEY: \_\_\_\_\_

DATE: \_\_\_\_\_

ACCEPTED BY: \_\_\_\_\_

DATE: \_\_\_\_\_

(Mayor)