

CHANGE ORDER SUMMARY
CITY OF NORMAN
CLEVELAND COUNTY, OKLAHOMA

CHANGE ORDER NO. 2

DATE: May 24, 2022

CONTRACT NO.: K-2122-3

SUBMITTED BY: Joseph Hill

PROJECT: FYE 2022 Street Maintenance Bond – Urban Concrete Project 2

CONTRACTOR: RDNJ, LLC dba: A-Tech Paving
500 N. Vickie Dr.
Oklahoma City, Oklahoma 73117

Original Completion Date: March 21, 2022

Previous Completion Date: April 4, 2022

ORIGINAL CONTRACT AMOUNT \$ 744,226.25

(Increase) this change order 0 Calendar Days

New Completion Date: March 23, 2022

PRESENT CONTRACT AMOUNT \$ 853,885.99

DESCRIPTION	INCREASE	DECREASE
Change in Pay Quantities	\$236,678.38	\$264,752.08

NET CHANGE - \$28,073.69

REVISED CONTRACT AMOUNT \$825,812.30

See Detailed Quantity Change on Page 2 of 2:

Detailed Quantity Change:

K-2122-3 FYE 2022 Urban Concrete, Project 2 Change Order No. 2							
ITEM	DESCRIPTION	UNIT	QUANTITY	QUANTITY INCREASE	QUANTITY DECREASE	COST INCREASE	COST DECREASE
3	Undercut (2)	C.Y.	300.00		-300.00		-\$3,600.00
4	Saw Cut Pavement Full Depth	L.F.	5000.00		-4782.00		-\$4,782.00
5	Remove Curb & Gutter (6)	L.F.	2000.00		-1989.00		-\$11,934.00
6	Remove integral curb with slab (6)	L.F.	5621.50		-1575.96		-\$6,855.43
7	Remove existing pavement (1,6)	S.Y.	10736.57	936.04		\$7,535.12	
8	Type A ODOT Aggregate base	TON	100.00	22.82		\$912.80	
9	Repair inlet box and adjust to grade (3)	EA.	2.00		-1.00		-\$570.00
10	3000 PSI Concrete for 6" pavement (5,9,10,11)	S.Y.	9000.00		-3290.45		-\$169,458.18
11	3000 PSI high-early strength concrete 6" pa	S.Y.	1736.57	4226.49		\$228,230.46	
12	Remove Sidewalk (6)	S.Y.	325.00		-233.83		-\$1,636.81
13	3000 PSI Concrete 4" Sidewalk (8,10)	S.Y.	175.00		-142.70		-\$7,277.70
14	3000 PSI Concrete sidewalk ramps (8,10)	S.Y.	150.00		-97.27		-\$6,322.55
15	Detectable Warning Surface	S.F.	220.00		-131.50		-\$3,945.00
16	Clean Topsoil	C.Y.	5.00		-5.00		-\$275.00
17	Slab Sod (4)	S.Y.	2500.00		-2488.44		-\$11,944.51
18	Adjust Manhole Ring to Grade	EA.	10.00		-7.00		-\$1,295.00
19	Adjust water valve	EA.	10.00		-10.00		-\$1,650.00
20	Repair existing Sprinkler head	EA.	20.00		-20.00		-\$1,300.00
21	Repair existing sprinkler line	L.F.	75.00		-75.00		-\$656.25
22	6" Integral curb	L.F.	7621.50		-3499.96		-\$30,449.65
24	Replace Inlet Grate (15)	EA.	2.00		-2.00		-\$800.00
TOTALS						\$236,678.38	-\$264,752.08
DIFFERENCE						-\$28,073.69	

CONTRACTOR: Tim Zindley

DATE: 4-22-2022

ENGINEER: Brandon Brandy

DATE: 4/27/2022

CITY ATTORNEY: _____

DATE: _____

ACCEPTED BY: _____

DATE: _____

(Mayor)