

CHANGE ORDER SUMMARY  
CITY OF NORMAN  
CLEVELAND COUNTY, OKLAHOMA

CHANGE ORDER NO. 003

DATE: October 12, 2021

CONTRACT NO.: K-2021-35

SUBMITTED BY: Paul D'Andrea

PROJECT: North Base Complex, Phase 1

CONTRACTOR: Flintco, LLC  
2302 S. Prospect  
Oklahoma City, Oklahoma 73129

Original Completion Date: July 30, 2021

Previous Completion Date: September 27, 2021 ORIGINAL CONTRACT AMOUNT \$ 8,648,000.00

(Increase) this change order 58 Calendar days

New Completion Date: November 24, 2021 PRESENT CONTRACT AMOUNT \$ 8,787,894.63

DESCRIPTION	DECREASE	INCREASE
Change in Pay Quantities	\$0.00	\$102,609.21

NET CHANGE \$102,609.21

REVISED CONTRACT AMOUNT \$8,890,503.84

See Detailed Quantity Change Summary on Page 2 of 2.

