




WORK CHANGE DIRECTIVE & CHANGE ORDER No. 2

PURCHASE ORDER NO.

47474

Novi No.: 24-2303
CIP No.: N/A

CIP No.: N/A

Project:	BECK RD PPO (9 to 11 Mile) & 11 MILE RD PPO (Beck to Taft)
-----------------	---

Owner:	City of Novi 26300 Lee BeGole Dr. Novi, Michigan 48375 (248) 735-5632
---------------	--

Engineer:	AECOM-Great Lakes 39575 Lewis Drive, Suite 400 Novi, Michigan 48377 (248) 204-5900
------------------	---

Contractor:	Ajax Paving Industries, Inc. 1957 Crooks Road, Suite A Troy, Michigan 48084 (248) 244-3300
--------------------	---

This document hereby renders changes in the Work, changes in the Contract Time and changes in the Contract Price by adding, deducting and/or balancing individual Contract line items through a signed authorization of the Prime Contractor, Owner, and Engineer.

Drafted Date:	January 20, 2025
----------------------	-------------------------

Reasoning:	Adding the work that is to be completed on 11 Mile Rd between Taft Rd and Clark Rd. To be completed in the spring of 2025.
-------------------	--

GL# 202-449.20-975.177

EXISTING CONTRACT ITEMS

[illegible]

[illegible]

Increase/Decrease in Contract Price	\$238,928.07
Original Contract Amount	\$1,449,236.05
Sum of Previous Approved Change Orders	-\$104,245.47
Revised Contract Amount	\$1,583,918.65

THE CHANGES ADDRESSED BY THIS CHANGE ORDER HEREBY ADJUSTS THE CONTRACT TIME BY:

Benjamin J. Kohler

Digitally signed by: Benjamin J. Kohler
DN: CN = Benjamin J. Kohler email = bkohler@ajaxpaving.com C
= US O = Ajax Paving Industries, Inc. OU = Estimating
Date: 2025.01.20 09:05:57 -05'00'

Accepted By:

Conti,
Dominic

Digitally signed by Conti, Dominic
DN: cn=Conti, Dominic,
ou=USCHG1,
email=Dominic.Conti@aeom.com
Date: 2025.01.20 09:12:35 -05'00'

Ajax Paving Industries, Inc.

Prepared By:

AECOM-Great Lakes

Reviewed By:

Love, Steve

Digitally signed by Aaron Staup
Date: 2025.01.21 07:56:03 -05'00'

Aaron J. Staup, Construction Engineer

Approved By:

Tracey Marzonie, Purchasing Manager