


Roethel Drive Water Main Replacement Location Map



Map Author: Rebecca Runkel
Date: 9-13-23
Project: WM Replacement
Version #: 1.0

MAP INTERPRETATION NOTICE


Map information depicted is not intended to replace or substitute for any official or primary source. This map was intended to meet National Map Accuracy Standards and use the most recent, accurate sources available to the people of the City of Novi. Boundary measurements and area calculations are approximate and should not be construed as survey measurements performed by a licensed Michigan Surveyor as defined in Michigan Public Act 132 of 1970 as amended. Please contact the City GIS Manager to confirm source and accuracy information related to this map.

Legend

Water Main
Online

12"

Project Area



City of Novi

Engineering Division
Department of Public Works
26300 Lee BeGole Drive
Novi, MI 48375
cityofnovi.org

0 55 110 220 330
Feet
1 inch = 197 feet



WORK CHANGE DIRECTIVE & CHANGE ORDER No. 7

PURCHASE ORDER NO.
97093

NOVI NO.: 22-1102
CIP NO.: N/A

Project:	2022 A/C WATER MAIN REPLACEMENT PROGRAM
-----------------	--

Owner:	City of Novi 26300 Lee BeGole Dr. Novi, Michigan 48375 (248) 735-5632
---------------	--

Engineer:	Spalding DeDecker & Associates 905 South Boulevard East Rochester, Michigan 48037 (248) 844-5400
------------------	---

Contractor:	Pamar Enterprises, Inc. 31604 Pamar Court New Haven, Michigan 48048 (586) 749-8593
--------------------	---

This document hereby renders changes in the Work, changes in the Contract Time and changes in the Contract Price by adding, deducting and/or balancing individual Contract line items through a signed authorization of the Prime Contractor, Owner, and Engineer.

Drafted Date:	September 13, 2023
----------------------	---------------------------

Reasoning: Roethel Curb

EXISTING CONTRACT ITEMS

[illegible]

NEW CONTRACT ITEMS

[illegible]

Increase/Decrease in Contract Price	\$186,315.56
Original Contract Amount	\$6,532,828.15
Sum of Previous Approved Change Orders	-\$584,376.34
Revised Contract Amount	\$6,134,767.37

THE CHANGES ADDRESSED BY THIS CHANGE ORDER HEREBY ADJUSTS THE CONTRACT TIME BY:

10

Accepted By: _____
Pamar Enterprises, Inc.

Pamar Enterprises, Inc

Prepared By: _____
Spalding DeDecker & Associates

Spalding DeDecker & Associates

Reviewed By: _____
Aaron J. Staup, Construction Engineer

Aaron J. Staup, Construction Engineer

Approved By: _____
Tracey Marzonie, Purchasing Manager

Tracey Marzonie, Purchasing Manager