



CITY OF NOVI CITY COUNCIL
JUNE 26, 2023

SUBJECT: Approval of the final payment to Bidigare Contractors, Inc. for the Ten Mile Road Water Main, Sidewalk, Culvert & Headwall at Wixom Road project, in the amount of \$29,736.76, plus interest earned on retainage.

SUBMITTING DEPARTMENT: Department of Public Works, Engineering Division

EXPENDITURE REQUIRED	\$ 21,099.21 (retainage) – Water Main \$ 1,205.66 (retainage) – Sidewalk \$ 6,781.89 (retainage) – Culvert & Headwall (Drains) <u>\$ 650.00 (expense) – Culvert & Headwall (Drains)</u> \$ 29,736.76 Total
AMOUNT BUDGETED	\$ 1,152.00 Culvert & Headwall (Drains)
APPROPRIATION REQUIRED	\$ 0
LINE ITEM NUMBER	211-445.00-975.225 – Culvert & Headwall (Drains)

BACKGROUND INFORMATION:

The Ten Mile Road Water Main and Sidewalk project consisted of water main and sidewalk construction, culvert extension, and headwall installation. The water main portion of the project included installation of approximately 1,250 feet of 12-inch water main to fill two previous gaps in the water main system along the north side of Ten Mile Road. This was the recommendation of the 2014 Water System Master Plan to improve pressure and redundancy for the subdivisions in the area. One location was crossing Wixom Road, and the other was west of Wixom Road, along the frontage of Oak Pointe Church.

The project also completed two sidewalk gaps that existed on the north side of Ten Mile Road; Segment 49, which was just west of the Wixom Road intersection, and Segment 159, which was along the frontage of Oak Pointe Church. These segments now complete the non-motorized connectivity on the north side of Ten Mile Road, from Napier Road to Haggerty Road.

The construction contract was approved at the August 9, 2021, City Council meeting to Bidigare Contractors, Inc., in the amount of \$519,872.00. Staff worked with the engineering consultant for this project, AECOM-Great Lakes, to review and verify the final contract payment amount of \$29,736.76 that is due to the Contractor. The City Attorney

reviewed the final documentation and found it to be in an acceptable form (Beth Saarela, June 7, 2023).

There were three (3) approved change orders issued, resulting in an overall increase of \$62,152.19, or 12.0% over the awarded amount. The approved change orders resulted in a final contract price of \$582,024.19.

RECOMMENDED ACTION: Approval of the final payment to Bidigare Contractors, Inc., for the Ten Mile Road Water Main, Sidewalk, Culvert & Headwall at Wixom Road project, in the amount of \$29,736.76, plus interest earned on retainage.