



Map Author: Runkel
 Date: 3-20-23
 Project: Novi Northwest Park
 Version #: 4

MAP INTERPRETATION NOTICE
 Map information depicted is not intended to replace or substitute for any official or primary source. This map was intended to meet National Map Accuracy Standards and use the most recent, accurate sources available to the people of the City of Novi. Boundary measurements and area calculations are approximate and should not be construed as survey measurements performed by a licensed Michigan Surveyor as defined in Michigan Public Act 132 of 1970 as amended. Please contact the City GIS Manager to confirm source and accuracy information related to this map.

Northwest Park Conceptual Plan

Park feature locations are approximate



City of Novi
 Integrated Solutions Team
 Geospatial Resources Division
 45175 Ten Mile Rd
 Novi, MI 48375
cityofnovi.org

0 20 40 80 120 160
 Feet
 1 inch = 160 feet



WORK CHANGE DIRECTIVE & CHANGE ORDER No. 6

PURCHASE ORDER NO.
97123

NOVI NO.: 22-2302
CIP NO.: ENG071

Project:	12 MILE ROAD PAVING - MEDINA TO CITY LIMIT
----------	--

Owner:	City of Novi 26300 Lee BeGole Dr. Novi, Michigan 48375 (248) 735-5632
---------------	--

Engineer:	Spalding DeDecker 905 South Boulevard East Rochester, Michigan 48037 (248) 844-5400
------------------	--

Contractor:	Springline Excavating, LLC 32945 Folsom Road Farmington Hills, Michigan 48336 (313) 491-6688
--------------------	---

This document hereby renders changes in the Work, changes in the Contract Time and changes in the Contract Price by adding, deducting and/or balancing individual Contract line items through a signed authorization of the Prime Contractor, Owner, and Engineer.

Drafted Date:	August 18, 2023
----------------------	------------------------

Reasoning:	Northwest Park Trails
-------------------	-----------------------

EXISTING CONTRACT ITEMS

[illegible]

[illegible]

Increase/Decrease in Contract Price	\$240,341.00
Original Contract Amount	\$1,434,189.12
Sum of Previous Approved Change Orders	-\$69,438.81
Revised Contract Amount	\$1,605,091.31

THE CHANGES ADDRESSED BY THIS CHANGE ORDER HEREBY ADJUSTS THE CONTRACT TIME BY:

Accepted By: [Signature] Springline Excavating, LLC

Prepared By: _____
Spalding DeDecker

Reviewed By: _____
Aaron J. Staup, Construction Engineer

Approved By: _____
Tracey Marzonie, Purchasing Manager