

**PROPOSED CRESCENT BOULEVARD
EXTENSION
&
POLICE/FIRE CAMPUS**

Crescent Boulevard

Town Center Drive

Lee BeGole Drive

11 Mile Road

**Ex Ice Rink Parking
Lot and Storm
Materials**

Ex. City DPW Complex

**Additional Soil & Debris
Removal**



LEE BEGOLE/PUBLIC SAFETY COMPLEX – DEBRIS MANAGEMENT

















NEW CONTRACT ITEMS

[illegible]

Increase/Decrease in Contract Price	\$245,393.76
Original Contract Amount	\$1,148,751.00
Sum of Previous Approved Change Orders	\$23,429.00
Revised Contract Amount	\$1,415,573.76

THE CHANGES ADDRESSED BY THIS CHANGE ORDER HEREBY ADJUSTS THE CONTRACT TIME BY:

Accepted By: _____
Springline Excavating, LLC

Prepared By: _____

OHM Advisors

Reviewed By: _____
Aaron J. Staup, Construction Engineer

Approved By: _____
Tracey Marzonie, Purchasing Manager