



Building a Better World
for All of Us[®]

CHANGE ORDER

City of New Prague

OWNER

June 12, 2023

DATE

OWNER'S PROJECT NO.

2

CHANGE ORDER NO.

2023 Street and Utility Improvement Project

NEWPR 167774 71.50

PROJECT DESCRIPTION

SEH FILE NO.

The following changes shall be made to the contract documents:

Description:

The project was bid using a ¾" rock in the top layer of bituminous pavement as it has in most previous city projects. The paving contractor noted that this can result in the aggregate stacking and providing a coarse appearance. As the City no longer places seal coat, it was decided to change to a ½" rock in the top layer instead to provide a smoother surface.

Purpose of Change Order:

Compensate Contractor for additional costs incurred.

Basis of Cost: ☒ Actual ☐ Estimated

Attachments (list supporting documents)

Attachment A

Contract Status

Original Contract

Time

Cost

Net Change Prior C.O.'s N/A to N/A

Change this C.O.

Revised Contract


\$3,715,730.65

\$2,037.30

\$4,224.24

\$3,721,992.19

Recommended for Approval: **Short Elliott Hendrickson Inc.** by




Chris Knutson, Project Manager

Agreed to by Contractor:




BY Holtmeier Construction, Inc.


Approved for Owner:



BY City of New Prague



TITLE



TITLE

Distribution

Contractor 2

Owner 1

Project Representative 1

SEH Office 1

x:\ko\newpr\167774\71-const-svcs\71-mgmt\50-chg-order\change order #1.docx

Engineers | Architects | Planners | Scientists

Short Elliott Hendrickson Inc., 11 Civic Center Plaza, Suite 200, Mankato, MN 56001-7710

507.388.1989 | 877.316.7636 | 888.908.8166 fax | sehinc.com

SEH is 100% employee-owned | Affirmative Action-Equal Opportunity Employer

ATTACHMENT A
CHANGE ORDER NO. TWO
2023 Street and Utility Improvement Project
New Prague, Minnesota
SEH NO. NEWPR 167774
July 1, 2024

<u>Item No.</u>	<u>Description</u>	<u>Unit</u>	<u>Qty.</u>	<u>Unit Price</u>	<u>Total Price</u>
1	WEAR COURSE MIX CHANGE	TON	1,482.19	\$2.85	\$4,224.24
TOTAL CHANGE ORDER NO. ONE					\$4,224.24