

AMENDMENT # 2

AGREEMENT: Master Task Order Agreement between DGR Engineering and New Prague Utilities Commission, New Prague, Minnesota dated March 5, 2015.

AMENDMENT TO TASK ORDER NO. 3

ORIGINAL TASK ORDER DATE: January 29, 2024

TASK ORDER PROJECT NAME: Generation Addition

AMENDMENT ITEMS: This amendment adds regulatory, design, bidding, construction, and post-construction engineering services for the project.

<u>Segment</u>	<u>Fee Type</u>	<u>Proposed Fee</u>
Study Phase	Hourly, Not to Exceed	\$22,000*
	Total, Hourly (N.T.E.)	\$22,000
Engine Contract Procurement Development	Lump Sum	\$43,500*
Engine Contract Bidding Services	Lump Sum	12,000*
Switchgear Procurement Development	Lump Sum	114,000
Switchgear Contract Bidding Services	Lump Sum	15,000
Final Design Phase	Lump Sum	950,500
Construction Bidding Phase	Lump Sum	30,000
Arc Flash Study	Lump Sum	22,000
	Total, Lump Sum	\$1,187,000
Preliminary Design	Hourly, Estimate	\$15,000
Regulatory/Permitting	Hourly, Estimate	22,000
Coordination with Third Parties	Hourly, Estimate	35,000
Engine Contract Administration Phase	Hourly, Estimate	45,000
Switchgear Contract Administration Phase	Hourly, Estimate	45,000
Construction Phase	Hourly, Estimate	363,000
Testing, Start-up and Final Phase	Hourly, Estimate	118,000
Arc Flash Model Updates	Hourly, Estimate	12,000
SPCC Plan Development	Hourly, Estimate	8,000
	Total, Hourly (Est)	\$ 663,000
	Total:	\$ 1,872,000

*Previously authorized fee.

New Prague Utilities Commission
(Client)

DeWild Grant Reckert and Associates Company
d/b/a DGR Engineering
(Consultant)

By: _____

By: _____

Title: _____
(Authorized signature and Title)

Title: _____
(Authorized signature and Title)

Address: 118 Central Avenue North

Address: 1302 South Union Street

City: New Prague, MN 56071

City: Rock Rapids, IA 51246

Date: _____

Date: _____