

CHANGE ORDER

No.: 2

Date of Issuance: July 29, 2024

Effective Date: August 12, 2024

Owner: City of Oelwein

Contractor: Heartland Asphalt, Inc.

Contract: N/A

Project: 2024 Street Improvements

Owners Contract No.: N/A

Engineer's Project No.: 23-498

Engineer: Fehr Graham – Jon Biederman, PE, LSI, Senior Project Manager

You are directed to make the following changes in the Contract Documents:

Description:

See Exhibit A.

Reason for Change Order:

See Exhibit A.

Attachments: (List documents supporting change):

1. Exhibit A.

CHANGE IN CONTRACT PRICE:

CHANGE IN CONTRACT TIMES:

Original Contract Price

\$ 629,516.89

Previous Change Orders No.

1 To No. 1
\$ 5,979.20

Contract Price prior to this Change Order

\$ 635,496.09

Net Increase of this Change Order

\$ 416.10

Contract Price with all approved Change Orders

\$ 635,912.19

Original Contract Times

Complete by August 30, 2024 days or dates

Net change from previous Change Orders

N/A days

Contract Time prior to this Change Order

N/A days

Net Increase (Decrease) of this Change Order

N/A days or date

Contract Time with all approved Change Orders

N/A days or date

APPROVED: City of Oelwein

Brett DeVore

MAYOR

By:

(Signature)

Date

ACCEPTED: Heartland Asphalt, Inc.

Frank Kelley

CONTRACTOR


By:

Frank Kelley

(Signature)

08/01/2024

Date



I hereby certify that this engineering document was prepared by me or under my direct personal supervision and that I am a duly licensed Professional Engineer under the laws of the State of Iowa.

July 31, 2024

Jon S. Biederman, PE
License Number 13868

Date

My license renewal date is December 31, 2024.
Pages covered by this seal: Change Order #2

