

CHANGE ORDER

No.: 1

Date of Issuance: July 16, 2020 Effective Date: July 16, 2020

Owner: City of Oelwein, IA

Contractor: Matt Construction

Contract: _____

Project: Wings Park Trail Improvements

Owners Contract No.: _____ Engineer's Project No.: 18-477

Engineer: Fehr Graham - Jon Biederman, PE, LSI

You are directed to make the following changes in the Contract Documents:

Description:

Adjusted quantities. Added drain line and flood gate

Reason for Change Order:

Final quantities.

Attachments: (List documents supporting change):

1. Contract Changes for Project

CHANGE IN CONTRACT PRICE:

CHANGE IN CONTRACT TIMES:

Original Contract Price

\$ 155,300.00

Previous Change Orders No.

NA To No. NA
\$ NA

Contract Price prior to this Change Order

\$ 155,300.00

Net Increase of this Change Order

\$ 1,174.52

Contract Price with all approved Change Orders

\$ 156,474.52

Original Contract Times

_____ days or dates

Net change from previous Change Orders

0 _____ days

Contract Time prior to this Change Order

Construction - 11/30/19 Seeding - 5/15/20

Net Increase (Decrease) of this Change Order

0 _____ days or date

Contract Time with all approved Change Orders

Construction - 11/30/19 Seeding - 5/15/20

APPROVED: City of Oelwein

Brett DeVore, Mayor

By:

(Signature)

Date

ACCEPTED: Matt Construction, Inc.

Kelly Matt, President

By:

(Signature)

Date



I hereby certify that this engineering document was prepared by me or under my direct personal supervision and that I am a duly licensed Professional Engineer under the laws of the State of Iowa.

Jon Biederman, PE, LSI
License Number 13868
My license renewal date is December 31, 2020.
Pages covered by this seal: Change Order #1

7/17/2020

Date

