

Date of Issuance: 5/6/2021
 Owner: City of Oelwein, Iowa
 Contractor: Maguire Iron, Inc.
 Engineer: FOX Engineering
 Project: West Water Tower Repainting

Effective Date: 5/10/2021
 Owner's Contract No.:
 Contractor's Project No.:
 Engineer's Project No.: 3406-19A
 Contract Name:

The Contract is modified as follows upon execution of this Change Order:

Item 1: Supplementary Conditions, SC-7.06, Paragraphs 7.06.P and 7.06Q – Delete these paragraphs in their entirety from the Contract documents.

Item 2: Safety Climb Equipment – The materials of construction for the safety climb equipment shall be revised as follows:

- a. Revise the top and bottom bracket material listed in section 10 40 00, paragraph 2.2A from galvanized steel to stainless steel.
- b. Revise the quick link material listed in section 10 40 00, paragraph 2.2B from zinc plated steel to stainless steel.
- c. Revised the rung clamp material listed in section 10 40 00, paragraph 2.2D from galvanized steel to stainless steel.
- d. Revise the wire rope and cable guide material listed in section 10 40 00, paragraph 2.2E from galvanized steel to stainless steel.

Item 3: Ladder Security Cover – The ladder security cover installed on the tank leg ladder as a temporary security measure shall be permanently installed on the tank ladder.

Attachments: None

CHANGE IN CONTRACT PRICE	CHANGE IN CONTRACT TIMES
Original Contract Price: \$ <u>765,220.00</u>	Original Contract Times: Substantial Completion: <u>120 calendar days</u> Ready for Final Payment: <u>150 calendar days</u>
Increase from previously approved Change Orders No. <u>1</u> to No. <u>3</u> : \$ <u>66,200.00</u>	Increase from previously approved Change Orders No. <u>1</u> to No. <u>3</u> : Substantial Completion: <u>10 days</u> Ready for Final Payment: <u>10 days</u>
Contract Price prior to this Change Order: \$ <u>831,420.00</u>	Contract Times prior to this Change Order: Substantial Completion: <u>130 calendar days</u> Ready for Final Payment: <u>160 calendar days</u>
Increase of this Change Order: \$ <u>0.00</u>	Increase of this Change Order: Substantial Completion: <u>0 calendar days</u> Ready for Final Payment: <u>0 calendar days</u>
Contract Price incorporating this Change Order: \$ <u>831,420.00</u>	Contract Times with all approved Change Orders: Substantial Completion: <u>130 calendar days</u> Ready for Final Payment: <u>160 calendar days</u>

	RECOMMENDED:		ACCEPTED:		ACCEPTED:
By:	<u>Jim Aldert</u>	By:	_____	By:	_____
	Engineer (if required)		Owner (Authorized)		Contractor (Authorized)
Title:	<u>Project Manager</u>	Title:	_____	Title:	_____
Date:	<u>May 6, 2021</u>	Date:	_____	Date:	_____

Approved by Funding Agency (if applicable)

By: _____ Date: _____
Title: _____