

Date of Issuance: 2/18/2021 Effective Date: 2/22/2021  
 Owner: City of Oelwein Owner's Contract No.:  
 Contractor: Portzen Construction, Inc. Contractor's Project No.: #17-24  
 Engineer: FOX Engineering Engineer's Project No.: 3406-10B  
 Project: Disinfection and 42 Well Improvements Contract Name:

The Contract is modified as follows upon execution of this Change Order:

**Item 1** Extend the Substantial Completion Date to August 27, 2020 and the Final Completion Date to November 13, 2020

**Item 2** Revise the Contract Price: (Deduct \$25,000)

Attachments: NONE

CHANGE IN CONTRACT PRICE	CHANGE IN CONTRACT TIMES
Original Contract Price: <u>\$ 1,215,000.00</u>	Original Contract Times: Substantial Completion: <u>October 31, 2018</u> Ready for Final Payment: <u>November 30, 2018</u>
[Increase] [ <del>Decrease</del> ] from previously approved Change Orders No. <u>1</u> to No. <u>2</u> : <u>\$ 24,451.00</u>	[Increase] [Decrease] from previously approved Change Orders No. <u>   </u> to No. <u>   </u> : Substantial Completion: <u>  </u> Ready for Final Payment: <u>  </u>
Contract Price prior to this Change Order: <u>\$ 1,239,451.00</u>	Contract Times prior to this Change Order: Substantial Completion: <u>October 31, 2018</u> Ready for Final Payment: <u>November 30, 2018</u>
Decrease of this Change Order: <u>\$ 25,000.00</u>	[Increase] [Decrease] of this Change Order: Substantial Completion: <u>0 days</u> Ready for Final Payment: <u>0 days</u>
Contract Price incorporating this Change Order: <u>\$ 1,214,451.00</u>	Contract Times with all approved Change Orders: Substantial Completion: <u>August 27, 2020</u> Ready for Final Payment: <u>November 13, 2020</u>

RECOMMENDED:

By:   
 Engineer (if required)

Title: Project Engineer

Date: 2/18/2021

ACCEPTED:

By:     
 Owner (Authorized Signature)

Title:   

Date:   

ACCEPTED:

By:   
 Contractor (Authorized)

Title: Project Manager

Date: 2/18/21

Approved by Funding Agency (if applicable)

By:    Date:   

Title: