

City

CHANGE ORDER

No.: 1

Date of Issuance: May 29, 2021 Effective Date: May 29, 2021

Owner: City of Oelwein

Contractor: Bacon Concrete, LLC.

Contract:

Project: Segment 1 Trail Improvements

Owners Contract No.: Engineer's Project No.: 19-1124

Engineer: Fehr Graham - Jon Biederman, PE, LSI

You are directed to make the following changes in the Contract Documents:

Description:

Actual quantities used/

Reason for Change Order:

See attached sheet

Attachments: (List documents supporting change):

- 1. Contract Changes for Project

CHANGE IN CONTRACT PRICE:

Original Contract Price

\$ 363,674.01

Previous Change Orders No.

NA To No. NA
\$ NA

Contract Price prior to this Change Order

\$ 363,674.01

Net Increase of this Change Order

\$ 106.34

Contract Price with all approved Change Orders

\$ 363,780.35

CHANGE IN CONTRACT TIMES:

Original Contract Times

September 3, 2021 days or dates

Net change from previous Change Orders

NA days

Contract Time prior to this Change Order

September 3, 2021 days

Net Increase (Decrease) of this Change Order

NA days or date

Contract Time with all approved Change Orders

September 3, 2021 days or date

APPROVED: City of Oelwein

Brett DeVore

MAYOR

By:

(Signature)

Date

ACCEPTED: Bacon Concrete, LLC

Cory Bacon

CONTRACTOR


By:

Cory Bacon

(Signature)

06/02/2021

Date



I hereby certify that this engineering document was prepared by me or under my direct personal supervision and that I am a duly licensed Professional Engineer under the laws of the State of Iowa.

Jon S. Biederman

06/02/2021

Jon S. Biederman, PE
License Number 13868
My license renewal date is December 31, 2022.
Pages covered by this seal: Change Order #1

Date

