

CHANGE ORDER

No.: 1

Date of Issuance: July 2, 2024 Effective Date: July 8, 2024

Owner: City of Oelwein

Contractor: Heartland Asphalt, Inc.

Contract: N/A

Project: 2024 Street Improvements

Owners Contract No.: N/A Engineer's Project No.: 23-498

Engineer: Fehr Graham – Jon Biederman, PE, LSI, Senior Project Manager

You are directed to make the following changes in the Contract Documents:

Description:

See Exhibit A.

Reason for Change Order:

See Exhibit A.

Attachments: (List documents supporting change):

1. Exhibit A.

CHANGE IN CONTRACT PRICE:

CHANGE IN CONTRACT TIMES:

Original Contract Price

\$ 629,516.89

Previous Change Orders No.

0 To No. 0
\$ 0.00

Contract Price prior to this Change Order

\$ 629,516.89

Net Increase of this Change Order

\$ 5,979.20

Contract Price with all approved Change Orders

\$ 635,496.09

Original Contract Times

Complete by August 30, 2024 days or dates

Net change from previous Change Orders

N/A days

Contract Time prior to this Change Order

N/A days

Net Increase (Decrease) of this Change Order

N/A days or date

Contract Time with all approved Change Orders

N/A days or date

APPROVED: City of Oelwein

Brett DeVore

MAYOR

ACCEPTED: Heartland Asphalt, Inc.

Frank Kelley

CONTRACTOR

By:


(Signature)

Date

By:

(Signature)

Date



I hereby certify that this engineering document was prepared by me or under my direct personal supervision and that I am a duly licensed Professional Engineer under the laws of the State of Iowa.

07/02/2024

Jon S. Biederman, PE
License Number 13868

Date

My license renewal date is December 31, 2024.
Pages covered by this seal: Change Order #1

