

CHANGE ORDER

No.: 4 _____

Date of Issuance: October 29, 2021 **Effective Date:** October 29, 2021

Owner: City of Oelwein

Contractor: Bacon Concrete, LLC.

Contract: N/A

Project: Segment 1 Trail Improvements

Owners Contract No.: N/A **Engineer's Project No.:** 19-1124

Engineer: Fehr Graham – Jon Biederman, PE, LSI

You are directed to make the following changes in the Contract Documents:

Description:

Contract changes for project.

Reason for Change Order:

See attached exhibit.

Attachments: (List documents supporting change):

1. Exhibit attached.

CHANGE IN CONTRACT PRICE:

CHANGE IN CONTRACT TIMES:

Original Contract Price

\$ 363,674.01

Previous Change Orders No.

1 To No. 3
\$ -3,632.77

Contract Price prior to this Change Order

\$ 360,041.24

Net Decrease of this Change Order

\$ 2,075.00

Contract Price with all approved Change Orders

\$ 357,966.24

Original Contract Times

September 3, 2021 days or dates

Net change from previous Change Orders

NA days

Contract Time prior to this Change Order

September 3, 2021 days

Net Increase (Decrease) of this Change Order

NA days or date

Contract Time with all approved Change Orders

September 3, 2021 days or date

APPROVED: City of Oelwein

Dylan Mulfinger

CITY ADMINISTRATOR

ACCEPTED: Bacon Concrete, LLC

Cory Bacon

CONTRACTOR

By:

(Signature)

Date

By:

(Signature)

Date



I hereby certify that this engineering document was prepared by me or under my direct personal supervision and that I am a duly licensed Professional Engineer under the laws of the State of Iowa.

Jon S. Biederman, PE
License Number 13868

My license renewal date is December 31, 2022.
Pages covered by this seal: Change Order #4

Date

Contract Changes for Segment 1 Trail Improvements, Oelwein, Iowa
 Project Number 19-1124 - Letting Date February 19, 2021
 Prepared by Fehr Graham

CHANGE ORDER - SUMMARY OF COST							
NO.	ACTION	ITEM	QUANTITY	UNIT	PRICE/UNIT	DECREASE	INCREASE
DIVISION 2							
33.2	Eliminate	SILT FENCE OR SILT FENCE DITCH CHECK	100.00	LF	\$4.50	-\$450.00	
34.2	Eliminate	SILT FENCE OR SILT FENCE DITCH CHECK, REMOVAL OF SEDIMENT	100.00	LF	\$1.75	-\$175.00	
35.2	Eliminate	SILT FENCE OR SILT FENCE DITCH CHECK, REMOVAL OF DEVICE	100.00	LF	\$2.25	-\$225.00	
36.2	Eliminate	STABILIZED CONSTRUCTION ENTRANCE	175.00	SY	\$7.00	-\$1,225.00	
TOTALS						-\$2,075.00	\$0.00
TOTAL CHANGE ORDER COST						-\$2,075.00	

Justification:

Items 33.2 - 36.2: Not used.
