



**Strand Associates, Inc.®**  
 910 West Wingra Drive  
 Madison, WI 53715  
 (P) 608.251.4843  
 www.strand.com

October 8, 2024

**CHANGE ORDER NO. 2**

**PROJECT:** Reed Bed Expansion and EQ Basin Liner Replacement  
**OWNER:** City of Oelwein, Iowa  
**CONTRACT:** 1-2023  
**CONTRACTOR:** Shift Companies, LLC

**Description of Change**

2a	Adjust the Substantial and Final Completion dates as requested by Contractor. This is a no cost change.	ADD	\$0.00
----	---	-----	--------

TOTAL VALUE OF THIS CHANGE ORDER:	ADD	\$0.00
-----------------------------------	-----	--------

**Contract Price Adjustment**

Original Contract Price	\$1,347,000.00
Previous Change Order Adjustments	\$40,000.00
Adjustment in Contract Price this Change Order	\$0.00
Current Contract Price including this Change Order	\$1,387,000.00

**Contract Substantial Completion Date Adjustment**

Original Contract Substantial Completion Date	October 5, 2024
Contract Substantial Completion Date Adjustments due to previous Change Orders	0 Days
Contract Substantial Completion Date Adjustments due to this Change Order	41 Days
Current Substantial Contract Completion Dates including all Change Orders	November 15, 2024


**Contract Final Completion Date Adjustment**


Original Contract Final Completion Date	November 3, 2024
Contract Final Completion Date Adjustments due to previous Change Orders	0 Days
Contract Final Completion Date Adjustments due to this Change Order	42 Days
Current Final Contract Completion Dates including all Change Orders	December 15, 2024

City of Oelwein–Shift Companies, LLC  
Contract 1-2023, Change Order No. 2  
Page 2  
October 8, 2027

This document shall become a supplement to the Contract and all provisions will apply hereto.

**RECOMMENDED**

Signed by:  <b>ENGINEER</b> Strand Associates, Inc.®	10/9/2024  Date
---	-----------------------

DocuSigned by:  <b>CONTRACTOR</b> –Shift Companies, LLC	10/9/2024  Date
--	-----------------------

**APPROVED**

OWNER–City of Oelwein, Iowa	Date
-----------------------------	------