

CHANGE ORDER

No.: 4 _____

Date of Issuance: October 3, 2024 _____

Effective Date: October 14, 2024 _____

Owner: City of Oelwein _____

Contractor: Heartland Asphalt, Inc. _____

Contract: N/A _____

Project: 2024 Street Improvements _____

Owners Contract No.: N/A _____

Engineer's Project No.: 23-498 _____

Engineer: Fehr Graham – Jon Biederman, PE, LSI, Senior Project Manager _____

You are directed to make the following changes in the Contract Documents:

Description:

See Exhibit A. _____

Reason for Change Order:

See Exhibit A. _____

Attachments: (List documents supporting change):

1. Exhibit A. _____

CHANGE IN CONTRACT PRICE:

CHANGE IN CONTRACT TIMES:

Original Contract Price

\$ 629,516.89

Previous Change Orders No.

1 To No. 3
\$ 4,020.63

Contract Price prior to this Change Order

\$ 633,537.52

Net Decrease of this Change Order

\$ (15,777.64)

Contract Price with all approved Change Orders

\$ 617,759.88

Original Contract Times

Complete by August 30, 2024 days or dates

Net change from previous Change Orders

N/A days

Contract Time prior to this Change Order

N/A days

Net Increase (Decrease) of this Change Order

N/A days or date

Contract Time with all approved Change Orders

N/A days or date

APPROVED: City of Oelwein

Brett DeVore

MAYOR

ACCEPTED: Heartland Asphalt, Inc.

Frank Kelley

CONTRACTOR

By:

(Signature)

Date


By:

Frank Kelley

(Signature)

10/08/2024

Date



I hereby certify that this engineering document was prepared by me or under my direct personal supervision and that I am a duly licensed Professional Engineer under the laws of the State of Iowa.

October 3, 2024

Date

Jon S. Biederman, PE
License Number 13868

My license renewal date is December 31, 2024.

Pages covered by this seal: Change Order #4

