

City of Oelwein - Iowa

Change Order Details

33-5657-614-A

Description	BRM-5657(614)--8N-33, Letting Date- August 19, 2025
Prime Contractor	TAYLOR CONSTRUCTION, INC. 7314 COLUMBUS NEW VIENNA
Change Order	1
Status	Pending
Date Created	11/12/2025
Type	Non-Substantial
Summary	No Cost Change. Contractor has elected to use e-ticketing for PCC for this project. DS-23032 will be added and is attached to this change order.
Change Order Description	No Cost Change: Add DS-23032 Electronic Ticketing to this contract.
Awarded Project Amount	\$1,416,351.70
Authorized Project Amount	\$1,416,351.70
Change Order Amount	\$0.00
Revised Project Amount	\$1,416,351.70

B - Reason for Change

No Cost Change. Contractor has elected to use e-ticketing for PCC for this project. DS-23032 will be added and is attached to this change order.

C-Settlement for cost(s) of change as follows with items addressed in Section F and/or G

No Cost Change.

D - Justification for cost(s) (See I.M. 6.000 Attachment D, Chapter 2.36 for acceptable justifications)

N/A

E - Contract time adjustment

None.