



AGENDA

MEMORANDUM

TO: HONORABLE MAYOR & CITY COMMISSIONERS

VIA: RODNEY LUCAS, CITY MANAGER

FROM: Jongelene Adams

SUBJECT: Community & Economic Development Department

DATE: 6 July 2023

GENERAL SUMMARY/BACKGROUND:

Barfield Highway Change Order #23 – This change order is for Barfield Highway Reconstruction. The change order is for time extension to Rosso Site Development contract agreement with the City of Pahokee.

This time extension allows Rosso Site Development to complete the Reconstruction of Barfield Highway from 7th Street to East Main Street.

Reason for this time extension to Rosso Site Development: The City of Pahokee has experienced delays in construction activities due to unforeseen road conditions, water and sewer drainage, weather, and exploratory work since the onset of the Project. These conditions have resulted in change orders for both the utility and construction work, which have impacted staffing and the Project completion timelines.

This Supplemental Agreement is also meant to extend the contract days by 234 days to align with the revised construction schedule; and to avoid expiration of the Agreement prior to the project's completion.

BUDGET IMPACT: N/A

LEGAL NOTE: N/A

STAFF RECOMMENDATION:

The Department of Community & Economic Development recommends approval of this FDOT Barfield Highway Reconstruction Project for Construction & Construction Engineering Services (CEI) – Supplemental Agreement No. 3

ATTACHMENTS:

Resolution 2023 - 40

Attachment – FDOT Supplemental Agreement #3

- CEI Entitlement Analysis