



Community & Economic Development Department

CHANGE ORDER #3

Project: Barfield Highway Reconstruction
Date of Issuance: 5/6/2022
Owner: City of Pahokee
Project Engineer: Momentum CEI
Consultant/Contractor: Rosso Site Development

Project No: FM# 442030-1-31-01
Effective Date: 6/15/2022

Purpose of Change Order:

This C/O is to compensate the contractor for (dewatering) permit costs for EBWCD for the Pelican Canal. Costs were not originally accounted for in during the permitting with SFWMD.

This cost has been approved by FDOT. There is no additional cost to the City.

Contractor is entitled to 100% of the permitting costs.

Attachment:

If a claim is made that the above change(s) have affected Contract Price or Contract Times any claim for a Change Order based thereon will involve one or more of the following methods of determining the effect of the change(s).

Method of determining the change is:
Change Price:

- ☐ Unit Price
☒ Lump Sum
☐ Other _____

Method of determining the change is:
Change Times:

- ☐ Contractor's records
☐ Engineer's records
☐ Other _____

Increase/Decrease in Contract Price:

2494.78

Increase/Decrease in Contract Times:

Substantial Completion: _____ days

Ready for final payment: _____ days

If the change involves an increase, the amount is not to be executed without further authorization

If the change involves an increase, the times are not to be exceeded without further authorization.

RECOMMENDED:

ENGINEER

AUTHORIZED:

City of Pahokee
OWNER

BY: _____
(Authorized Signature)

BY: _____
(Authorized Signature)