

**CHANGE ORDER #4**

**Project:** Barfield Highway Reconstruction  
**Date of Issuance:** 5/23/2022  
**Owner:** City of Pahokee  
**Project Engineer:** Momentum CEI  
**Consultant/Contractor:** Rosso Site Development

**Project No:** FM# 442030-1-31-01  
**Effective Date:** 6/15/2022

**Purpose of Change Order:**

This C/O #4 is to incorporate the utilities revision #1 compensate the contractor for additional exploratory work due an existing AT&T duct bank on the West side of the roadway.

When commencing construction on the sanitary sewer line North of 4<sup>th</sup> street, there was a conflict with an AT&T duck bank and the sewer's proposed alignment. The EOR amended the design to remove the sewer line to the middle of the street to avoid the duct bank.

The contractor was directed by PBCWUD to perform addition pothole verification for the new proposed alignment to ensure no conflicts existed. The contractor is entitled to the cost for fabrication costs of the unused original manhole structures - SS-1, SS-2 and SS-3 fabricated per the original plan for the work to be performed for exploratory excavations as directed by PBCWUD and surveying of the work to re-stake the new structures.

The contractor is entitled to 100% of the costs for additional work.

**Attachment:**

If a claim is made that the above change(s) have affected Contract Price or Contract Times any claim for a Change Order based thereon will involve one or more of the following methods of determining the effect of the change(s).

Method of determining the change is:  
Change Price:

- ☐ Unit Price  
☒ Lump Sum  
☐ Other \_\_\_\_\_

**Increase/Decrease) in Contract Price:**  
\$18,825.11 to PBCWUD ILA agreement


If the change involves an increase, the amount is not to be executed without further authorization

Method of determining the change is:  
Change Times:

- ☐ Contractor's records  
☐ Engineer's records  
☐ Other \_\_\_\_\_

**Increase/Decrease in Contract Times:**  
Substantial Completion: \_\_\_\_\_ days  
Ready for final payment: \_\_\_\_\_ days

If the change involves an increase, the times are not to be exceeded without further authorization.



***Community & Economic Development Department***

---

RECOMMENDED:

-----  
ENGINEER

BY: -----  
(Authorized Signature)

AUTHORIZED:

-----  
City of Pahokee  
OWNER

BY: -----  
(Authorized Signature)