

1302 South J Street
Lake Worth, FL 33460



Ph: 561-689-0889
Fax: 561-689-2851

Change Order Request

Owner CO No.: 01
RSD CO No.: 07
Owner: City of Pahokee
Project: Barfield Highway

Owner Proj. No.: 2020-007
RSD Proj. No.: 01-20037
Date: 12/15/2021

Description: Grout existing waterline in place. Underrun pipe removal line item in original contract

#	Description	Qty	Unit	Unit Price	Total Price
1.00	Grout Existing Waterline PBCWUD	1200	LF	\$ 8.46	\$ 10,146.53
2.00	Revised TCP plan (no cost) FDOT				\$ -
3.00	Time extension due to unforeseen conditions FDOT				\$ -
					\$ -
					\$ -
					\$ -
					\$ -
					\$ -
					\$ -
					\$ -

Total: \$ 10,146.53

Original Contract Amt	\$	-
Amount of this Change Order	\$	10,146.53
Amount of Previous Change Order (s)	\$	-
New Total Contract Amount	\$	10,146.53

Completion time extended 157 days If yes, new completion date?

When executed by all parties, this document will become part of the above reference construction contract.

Client Signature

Client Printed

Greg Thompson
Greg Thompson

Blair Simpson

Simpson

Digitally signed by Blair Simpson
DN: cn=Blair Simpson, o=ROSSO
Site Development, ou,
email=bsimpson@rossositedevelop
ment.com, c=US
Date: 2022.03.14 14:17:25 -04'00'

Revisions

#	Date	By	Description
1	2/9/2022	BRS	combine CO

1302 South J Street
Lake Worth, FL 33460

ROSSO
Site Development

Ph: 561-689-0889
Fax: 561-689-2851

Change Order Request

Owner CO No.: 01

RSD CO No.: 07

Owner: City of Pahokee

Project: Barfield Highway

Owner Proj. No.: 2020-007

RSD Proj. No.: 01-20037

Date: 12/15/2021

Description: Grout existing waterline in place. Underrun pipe removal line item in original contract

#	Description	Qty	Unit	Unit Price	Total Price
1.00	Grout Existing Waterline PBCWUD	1200	LF	\$ 8.46	\$ 10,146.53
2.00	Revised TCP plan (no cost) FDOT				\$ -
3.00	Time extension due to unforeseen conditions FDOT				\$ -
					\$ -
					\$ -
					\$ -
					\$ -
					\$ -
					\$ -

Total: \$ 10,146.53

Original Contract Amt	\$	-
Amount of this Change Order	\$	10,146.53
Amount of Previous Change Order (s)	\$	-
New Total Contract Amount	\$	10,146.53

Completion time extended 157 days

If yes, new completion date?

When executed by all parties, this document will become part of the above reference construction contract.

Client Signature

Client Printed

Blair Simpson

Simpson

Digitally signed by Blair Simpson
DN: cn=Blair Simpson, o=ROSSO
Site Development, ou,
email=bsimpson@rossositedevelo
pment.com, c=US
Date: 2022.03.14 14:17:25 -04'00'

Revisions

#	Date	By	Description
1	2/9/2022	BRS	combine CO

1302 South J Street
Lake Worth, FL 33460

ROSSO

Site Development

Ph: 561-689-0889
Fax: 561-689-2851

CHANGE ORDER BREAKDOWN

Description of work: Grout existing waterline in place. Underrun pipe
Owner CO No.: removal line item in original contract
RSD CO No.

CO #: 07

EQUIPMENT					
#	Description	Qty	Unit	Unit Cost	Total Cost
1	Loader		HR	\$62.50	\$0.00
2	Tractor		HR	\$40.38	\$0.00
3	Roller		HR	\$56.12	\$0.00
4	Mixer		HR	\$202.61	\$0.00
5	Grader		HR	\$79.95	\$0.00
2	Revised TCP plan (no cost)		HR	\$93.41	\$0.00
3	Time extension due to unforeseen conditions		HR	\$37.98	\$0.00
8	Dozer		HR	\$73.93	\$0.00
9	Paver		HR	\$61.50	\$0.00
10	Paving Roller		HR	\$40.38	\$0.00
11	Broom		HR	\$49.97	\$0.00
12	Excavator (30,000 lb)		HR	\$109.04	\$0.00
13	Excavator (70,000 lb)		HR	\$169.32	\$0.00
14	Tamp		HR	\$19.50	\$0.00
15	Saw		HR	\$19.50	\$0.00
16	Pick-Up Truck		HR	\$32.46	\$0.00
17	Dump Truck		HR	\$65.00	\$0.00
18	Curb Machine		HR	\$58.75	\$0.00

Equipment Subtotal \$0.00
Markup 0.175 \$0.00
EQUIPMENT TOTAL: \$0.00

LABOR					
#	Description	Qty	Unit	Unit Cost	Total Cost
1	Superintendent (w/ Pick-Up)		HR	\$108.75	\$0.00
2	Foreman (w/ Pick-Up)		HR	\$84.20	\$0.00
3	Operator-Road Crew		HR	\$38.06	\$0.00
4	Laborer-Road Crew		HR	\$20.79	\$0.00
5	Operator-Underground Crew		HR	\$36.24	\$0.00
6	Pipe Layer, Tailman, Laborer-Underground Crew		HR	\$26.32	\$0.00
7	Curb Machine Operator-Concrete Crew		HR	\$43.50	\$0.00
8	Finisher-Concrete Crew		HR	\$32.61	\$0.00
9	Former/Laborer-Concrete Crew		HR	\$23.65	\$0.00
10			HR		\$0.00
11			HR		\$0.00

1 2/9/2022 BRS combine CO

Labor Subtotal \$0.00
Burden 0.489 \$0.00
Markup 0.175 \$0.00
LABOR TOTAL: \$0.00

MATERIAL					
#	Description	Qty	Unit	Unit Cost	Total Cost
1			LS		\$0.00
2			LS		\$0.00
3					\$0.00
4					\$0.00
5					\$0.00
6					\$0.00
7					\$0.00

Material Subtotal \$0.00

Markup 0.175 \$0.00

MATERIAL TOTAL: \$0.00

SUBCONTRACTORS					
#	Description	Qty	Unit	Unit Cost	Total Cost
1	Johnson Davis	1	LS	\$9,466.10	\$9,466.10
2		1	LS		\$0.00
3		1	LS		\$0.00
4		1	LS		\$0.00
5		1	LS		\$0.00
6		1	LS		\$0.00
7		1	LS		\$0.00

Subcontractor Subtotal \$9,466.10

Markup 0.05 \$473.31

SUBCONTRACTOR TOTAL: \$9,939.41

Equipment Total: \$0.00

Labor Total: \$0.00

Material Total: \$0.00

Subcontractors Total: \$9,939.41

Bond & General Liability Insurance: \$207.13

MOT: \$0.00

Total: \$10,146.53



Johnson Davis
Subcontractor Quote

Appendix 'A'



REQUEST FOR INFORMATION

12/6/2021

Rosso Site Development
1302 South J Street
Lake Worth, FL 33460
Attn: James Washington

JOB NAME: Barfield Hwy
RE: Abandon in Place 6" Existing Water Main

J-D RFI #: 7
J-D JOB #: 41792

Question:
James,

Johnson-Davis wanted to look into the feasibility of "adandon-in-place" the existing 6" watermain as opposed to excavating after the change over to the new system. This would lessen the impact overall to the site. By grout filling 1200 LF existing line in sections as we swap over to the new system. The original cost, per linear foot is \$ 13.50, to excavate, remove and backfill existing pipe. The cost to abandon in place by grout filling the existing 6" is \$ 7.89 LF. Which gives an overall credit back of \$ 6,733.90. Please see attached COR 08 showing the breakdown of this work and the credit.

Answer:

Submitted by:

Chad Rawlinson

Chad Rawlinson
Project Manager

Chad Rawlinson
Project Manager



BARFIELD HIGHWAY (East 7th St to E Main St)
CITY OF PAHOKEE

Owner Project No.: 2020-07

Rosso Project No.: 01-20037

Submittal No.: 08

Description: MOT

Subcontractor/Supplier: Rosso

Submittal Date: 6/08/2021

Bid #:

Bid Item Description:

This submittal has been checked for accuracy,
completeness and compliance with contract
requirements.



Reviewed



Rejected




Approved

Julie Eimers

Rosso Site Development

7/6/2021




TYPICAL ROAD CLOSURE SHOWING WORK AREA

NTS

Phase I - Road closure from E 7th St to E 5th St - Overnight
for 84" RCP Install - Daytime for other work



Phase II - Road closure from E 5th St to E 4th St - Detour to Cypress Ave - Daytime Only



Phase III - Road closure from E 4th St to E 3rd St - Detour sent to Cypress Ave - Daytime only



Phase IV - Road closure from E 3rd St to E 2nd St - Detour sent to Cypress Ave - Daytime only




Phase V - Road closure from E 2nd St to E 1st St - Detour sent to Cypress Ave - Daytime only



Phase VI - Road closure from E 1st St to E Main Pl - Detour sent to N Elm Ave -
Daytime only



Phase VII Road closure from E Main Pl to E Main St - Detour Sent to Larrimore Rd - Daytime only



Advanced Warning Plan




ROSSO

Site Development

City of Pahokee

Barfield Highway

Project Schedule




ROSSO

Site Development


City of Pahokee

Barfield Highway

Project Schedule



ROSSO
Site Development
City of Pahokee
Barfield Highway
Project Schedule



Project Schedule


Final Completion 6/3
22 days

Barfield Hwy Reconstruction

FIN 442030-1-54-01; Pahokee Resolution 2021-02, G-1753

Time extension request

	date	day #
	7/20/2021	0
NTP bgn date	7/21/2021	1
Original Time (days)	440	
Last contract day	10/3/2022	440
Revised end date per Jan 2022 Schedule	3/9/2023	597
Additional days needed:		157



City of Pahokee

September 28, 2021

Ms. Blair Simpson
Vice President
Rosso Site Development, Inc.
1302 South J Street
Lake Worth, FL 33460
Ph.: (561) 818-4191

RE:	Notice to Proceed (Revised NTP)
Financial Project ID:	442030-1-54-01
Pahokee Resolution:	2021-02
Description:	Barfield Highway Reconstruction

Dear Ms. Simpson:

Please consider this your official Notice to Proceed (NTP) for the above referenced project. This is in response to your request to amend the NTP start date. You are hereby authorized to proceed with the City of Pahokee Reconstruction of Barfield Highway Project as of Wednesday, July 21st 2021. Contract time will begin to be counted on this day. The Work shall be completed within 440 calendar days and completed by October 3rd 2022 as specified in the contract documents.

Greg Thompson
Interim City Manager

CC : Robert Audette, PE Momentum CEI, Inc.