

RESOLUTION 2025-25

A RESOLUTION OF THE CITY COMMISSION OF THE CITY OF PAHOKEE, FLORIDA, APPROVING CHANGE ORDER NUMBERS 35, 36, 37 AND 38 RELATED TO THE BARFIELD HIGHWAY RECONSTRUCTION PROJECT, FDOT CONTRACT G-1753, FM# 442030-01-54-01, FOR WORK PERFORMED BY ROSSO SITE DEVELOPMENT, INC. AS MORE SPECIFICALLY SET FORTH IN COMPOSITE EXHIBIT "A"; AUTHORIZING THE CITY MANAGER TO FACILITATE REIMBURSEMENT AND TAKE ALL OTHER NECESSARY ACTIONS REQUIRED; PROVIDING FOR ADOPTION OF REPRESENTATIONS; PROVIDING FOR AN EFFECTIVE DATE.

WHEREAS, pursuant to Resolution 2019-14 adopted by the City Commission of the City of Pahokee, Florida ("City") on March 26, 2019, the City and the Florida Department of Transportation (FDOT) entered into a grant funding Agreement for Construction and Construction Inspection (CEI) Engineering Services pertaining to S. Barfield Road from East Main Street to East 7th Street; and

WHEREAS, the Florida Department of Transportation (FDOT) awarded a contract for the Barfield Highway Reconstruction Project under FM# 442030-01-54-01, and Rosso Site Development, Inc., the designated contractor performing the necessary work; and

WHEREAS, Change Order numbers 35, 36, 37 and 38 are being submitted for City Commission approval and the back-up of which is reflected in Exhibit "A" attached hereto as described below:

- a) Change Order 35 - Minor concrete and asphalt-related sidewalk repairs at Stations 33 and 54;
- b) Change Order 36 - Adjustments in cost of striping;
- c) Change Order 37 - Four (4) fire hydrant extensions; and
- d) Change Order 38 - Additional mobilization costs due to a project extension of 1,500 days; and

WHEREAS, the total cost for all change orders is \$377,921.99, of which \$13,801.24 will be reimbursed by Palm Beach County Water Utilities, and the remaining balance of

\$364,120.75 will be funded by the City of Pahokee and/or through additional funding requested from the FDOT (Central Office); and

WHEREAS, although the City is not a direct party to a contract with Rosso Site Development, Inc., it is necessary for the City Commission to approve these change orders to comply with FDOT requirements and to facilitate payment for the completed work; and

WHEREAS, the City Commission of the City of Pahokee finds that approval of Change Order Numbers 35, 36, 37, 38 would be in the best interests of the City.

NOW, THEREFORE, BE IT RESOLVED BY THE CITY COMMISSION OF THE CITY OF PAHOKEE, FLORIDA AS FOLLOWS:

Section 1. Adoption of Representations. The foregoing “Whereas” clauses are hereby ratified and confirmed as being true and the same are hereby made a specific part of this Resolution.

Section 2. Approval of Change Orders. The City Commission of the City of Pahokee hereby approves Change Order numbers 35, 36, 37 and 38 related to the Barfield Highway Reconstruction Project (FM# 442030-01-54-01), in the amount of \$377,921.99, for work performed by Rosso Site Development, Inc., as set forth more specifically in Composite Exhibit “A” attached hereto.

Section 3. Authorizing City Manager. The City Manager is hereby authorized to take all necessary and expedient actions, including coordination with FDOT, Palm Beach County Water Utilities, and Rosso Site Development, Inc., to effectuate the intent of this Resolution and to facilitate proper funding and reimbursement.

Section 4. Effective Date. This Resolution shall be effective immediately upon its passage and adoption.

PASSED and ADOPTED this 22nd day of April, 2025.

Keith W. Babb, Jr., Mayor

ATTEST:

Nylene Clarke, CMC, City Clerk

**APPROVED AS TO FORM AND
LEGAL SUFFICIENCY:**

Burnadette Norris-Weeks, P.A.
City Attorney

Moved by: _____

Seconded by: _____

VOTE:

Mayor Babb	_____ (Yes)	_____ (No)
Vice Mayor Cowan-Williams	_____ (Yes)	_____ (No)
Commissioner Boldin	_____ (Yes)	_____ (No)
Commissioner McPherson	_____ (Yes)	_____ (No)
Commissioner Scott	_____ (Yes)	_____ (No)

COMPOSITE EXHIBIT "A"

Summary of Change Orders 35–38 totaling \$377,921.99

- CO #35: Sidewalk repairs at Stations 33 and 54
- CO #36: Adjustments in striping costs
- CO #37: Fire hydrant extensions (4 total)
- CO #38: Additional mobilization for 1,500-day extension

(Supporting CO documents attached as part of composite exhibit)