



CHANGE ORDER #36

Project: Barfield Highway Reconstruction

Date of Issuance: 04/22/2025

Owner: City of Pahokee

Project Engineer: CAP Engineering, INC.

Consultant/Contractor: Rosso Site Development

Project No: FM# 442030-1-31-01

Effective Date: 04/22/2025

**Purpose of Change Order:**

Barfield Highway Change Order #36 – This change order is for Barfield Highway Reconstruction. The change order is for the compensation to Rosso Site Development (contractor) for the adjusted cost of striping due to price increase from the original contract.

Rosso Site Development is entitled to 100% of the \$5,892.55 to perform and complete the above-mentioned work. This cost will be covered by FDOT no additional days have been granted for this Change Order as this work will completed within the time extension in other change orders.

**Attachment:**

If a claim is made that the above change(s) have affected Contract Price or Contract Times any claim for a Change Order based thereon will involve one or more of the following methods of determining the effect of the change(s).

Method of determining the change is:  
Change Price:

- ☒ Unit Price  
☒ Lump Sum  
☐ Other \_\_\_\_\_

Increase/Decrease) in Contract Price:  
\$5,892.55

If the change involves an increase, the amount  
is not to be executed without further authorization

RECOMMENDED:

Mohan V. Thampi, P.E.  
ENGINEER

BY: Mohan V Thampi Digitally signed by Mohan V Thampi  
Date: 2025.04.17 15:48:46 -04'00'  
(Authorized Signature)

Method of determining the change is:  
Change Times:

- ☒ Contractor's records  
☒ Engineer's records  
☐ Other \_\_\_\_\_

Increase/Decrease in Contract Times:  
Substantial Completion: 0 days  
Ready for final payment: 1,060 days

If the change involves an increase, the times  
are not to be exceeded without further authorization.

AUTHORIZED:

City of Pahokee  
OWNER

BY: \_\_\_\_\_  
(Authorized Signature)