



AGENDA

MEMORANDUM

TO: HONORABLE MAYOR & CITY COMMISSIONERS

VIA: MICHAEL E. JACKSON, INTERIM CITY MANAGER

FROM: Jongelene Adams

SUBJECT: Community & Economic Development Department

DATE: 16 December 2024

GENERAL SUMMARY/BACKGROUND:

The City of Pahokee is the receipt of the Florida Department of Transportation (FDOT) Small County Outreach Program (SCOP) for Barfield Highway Reconstruction Project – Contract G1753 – FM #442030-1-54-01 Supplemental Agreement No. 5.

This supplemental agreement #5 allows the City of Pahokee time to complete the Reconstruction of Barfield Highway from 7th Street to East Main Street.

Supplemental Agreement #5 will allow The City of Pahokee to ensure compliance for all completion and closeout items as per the grant requirements of the Florida Department of Transportation, Palm Beach County Water Utility District and the City of Pahokee. has experienced delays in construction activities due to unforeseen road conditions, water and sewer drainage, weather, and exploratory work since the onset of the Project. These conditions have resulted in change orders for both the utility and construction work, which have impacted staffing and the Project completion timelines.

This Supplemental Agreement is also meant to extend the Term of the State Funded Grant Agreement from December 31, 2024 to June 3, 2025 to align with the revised construction schedule; and to ensure compliance of all FDOT requirements and mandates per the Florida Department of Transportation (FDOT) Small County Outreach Program (SCOP) for Barfield Highway Reconstruction Project – Contract G1753 – FM #442030-1-54-0.

BUDGET IMPACT: N/A

LEGAL NOTE: N/A

STAFF RECOMMENDATION:

The Department of Community & Economic Development recommends approval of this FDOT Barfield Highway Reconstruction Project for Construction & Construction Engineering Services (CEI) – Supplemental Agreement No. 5 for time extension for project completion.

ATTACHMENTS:

Resolution 2024-61