



AGENDA

MEMORANDUM

TO: HONORABLE MAYOR & CITY COMMISSIONERS

VIA: MICHAEL JACKSON, INTERIM CITY MANAGER

FROM: Jongelene Adams

SUBJECT: Community & Economic Development Department

DATE: 2 August 2024

GENERAL SUMMARY/BACKGROUND:

Barfield Highway Change Order #29 – This change order is for Barfield Highway Reconstruction. The change order is for compensation to Rosso Site Development (contractor) for the installation of two (2) 6” line stops and one (1) 8” line stop with installation. The line stops are needed Barfield and 1st street for the watermain shutdown, watermain tie-ins and roadway restoration.

Rosso is entitled to 100% of the \$39,204.04 to perform and complete the work.

The requested change order includes two (2) additional day to be granted.

BUDGET IMPACT: \$39,204.04 concurrency is granted by PBCWUD for this additional cost and days.

LEGAL NOTE: N/A

STAFF RECOMMENDATION:

The Department of Community & Economic Development recommends approval of this Change Order #29 .

ATTACHMENTS:

Change Order #29
Resolution 2024-35