



AGENDA

MEMORANDUM

TO: HONORABLE MAYOR & CITY COMMISSIONERS

VIA: MICHAEL JACKSON, INTERIM CITY MANAGER

FROM: Jongelene Adams

SUBJECT: Community & Economic Development Department

DATE: 2 October 2024

GENERAL SUMMARY/BACKGROUND:

Barfield Highway Change Order #31 – This change order is for Barfield Highway Reconstruction. The change order is for compensation to Rosso Site Development (contractor) for plan revision #7. Plan Revision #7 addressed the design drainage line that was in conflict with the existing sewer line at Barfield Highway. The change order referenced Rosso's RFI #43, which involved plugging the existing drainage boxes at S148 and S150 and coring the new inverts S147 and S149.

Rosso is entitled to 100% of the \$3,262.81 to perform and complete the work.

No additional days were granted.

BUDGET IMPACT: \$39,204.04 concurrency is granted by PBCWUD for this additional cost and days.

LEGAL NOTE: N/A

STAFF RECOMMENDATION:

The Department of Community & Economic Development recommends approval of this change order #31.

ATTACHMENTS:

Change Order #31
Resolution 2024-47