



CHANGE ORDER #26

Project: Barfield Highway Reconstruction
Date of Issuance: 11/1/2023
Owner: City of Pahokee
Project Engineer: CAPGOV
Consultant/Contractor: Rosso Site Development

Project No: FM# 442030-1-31-01
Effective Date: 4/10/2024

Purpose of Change Order:

Barfield Highway Change Order 26- This change order is for Barfield Highway Reconstruction. The change order is for compensation to Rosso Site Development (contractor) for the asphalt price adjustment for the completion of Barfield Highway.

This change order request is due to the increase cost of asphalt/inflation costs from the inception of the Barfield Highway project. This CO#26 based on Section 12.03B of the Rosso Site Development contract with the City of Pahokee.

FDOT has given concurrence to fund the asphalt price adjustment.

Attachment:

If a claim is made that the above change(s) have affected Contract Price or Contract Times any claim for a Change Order based thereon will involve one or more of the following methods of determining the effect of the change(s).

Method of determining the change is:

Change Price:

- Unit Price
Lump Sum
Other

Increase/Decrease) in Contract Price:

\$10,586.91- cost covered by FDOT

If the change involves an increase, the amount is not to be executed without further authorization

Method of determining the change is:

Change Times:

- Contractor's records
Engineer's records
Other

Increase/Decrease in Contract Times:

Substantial Completion: days

Ready for final payment: days

If the change involves an increase, the times are not to be exceeded without further authorization.

RECOMMENDED:

AUTHORIZED:

ENGINEER

City of Pahokee
OWNER

BY: (Authorized Signature)

BY: (Authorized Signature)