



## AGENDA

### MEMORANDUM

TO: HONORABLE MAYOR & CITY COMMISSIONERS

VIA: RODNEY LUCAS, CITY MANAGER

FROM: Jongelene Adams

SUBJECT: Community & Economic Development Department

DATE: 4 April 2024

---

**GENERAL SUMMARY/BACKGROUND:**

Barfield Highway Change Order #26 – This change order is for Barfield Highway Reconstruction. The change order is to compensate Rosso Site Development (contractor) for the asphalt price increase.

This additional work was performed as per Rosso Site Development contract Section 12.03B.

Rosso is entitled to 100% of the \$10,586.91 for the asphalt price adjustment.

**BUDGET IMPACT:** \$10,586.91 concurrency is granted by FDOT for this asphalt price adjustment.

**LEGAL NOTE:** N/A

**STAFF RECOMMENDATION:**

The Department of Community & Economic Development recommends approval of this change order #26.

**ATTACHMENTS:**

Change Order #26  
Resolution 2024 - 11  
Exhibit "A"