



AGENDA

MEMORANDUM

TO: HONORABLE MAYOR & CITY COMMISSIONERS
VIA: MICHAEL E. JACKSON, INTERIM CITY MANAGER
FROM: Jongelene Adams
SUBJECT: Community & Economic Development Department
DATE: 6 November 2024

GENERAL SUMMARY/BACKGROUND:

Barfield Highway Change Order #34 – This change order is for Barfield Highway Reconstruction. The change order is to compensate Rosso Site Development (contractor) for the asphalt price increase for the final lift of the project for close out.

This additional work was performed as per Rosso Site Development contract Section 12.03B.

Rosso is entitled to 100% of the \$121,701.52 for the asphalt price adjustment for the final lift of Barfield Highway Reconstruction Project.

BUDGET IMPACT: FDOT has granted concurrency for final lift of the project in order to proceed with project close out. The City of Pahokee will be funding this asphalt price adjustment.

LEGAL NOTE: N/A

STAFF RECOMMENDATION:

The Department of Community & Economic Development recommends approval of this change order #34.

ATTACHMENTS:

Change Order #34
Resolution 2024-52
Exhibit “A”