



AGENDA

MEMORANDUM

TO: HONORABLE MAYOR & CITY COMMISSIONERS

VIA: RODNEY LUCAS, CITY MANAGER

FROM: Jongelene Adams

SUBJECT: Community & Economic Development Department

DATE: 3rd January 2023

GENERAL SUMMARY/BACKGROUND:

Barfield Highway Change Order #18 – This change order is for Barfield Highway Reconstruction. The change order is for compensation to Rosso Site Development (contractor) for the preparation of the construction site for Hurricane Ian.

Per the directive of FDOT Project Manager personnel, due to the State of Florida Executive Order (22-219) as issued as a result of Hurricane Ian. Rosso was directed to cease construction in an effort to secure the area for the upcoming storm from 9/26/2022 - 9/30/2022.

Rosso is entitled to 100% of the \$10,507.39 to secure the site.

BUDGET IMPACT: \$10,507.39 concurrency is granted by FDOT for this additional cost.

LEGAL NOTE: N/A

STAFF RECOMMENDATION:

The Department of Community & Economic Development recommends approval of this change order #18.

ATTACHMENTS:

Change Order #18
Resolution 2023 - 02