



AGENDA

MEMORANDUM

TO: HONORABLE MAYOR & CITY COMMISSIONERS

VIA: RODNEY LUCAS, CITY MANAGER

FROM: Jongelene Adams

SUBJECT: Community & Economic Development Department

DATE: 21 March 2024

GENERAL SUMMARY/BACKGROUND:

Barfield Highway Change Order #25 – This change order is for Barfield Highway Reconstruction. The change order is for compensation to Rosso Site Development watermain tie-in and restoration.

The subcontractor requested to finish and install the tie-in of the watermain on Barfield Highway to prepare for final completion of the reconstruction of Barfield Highway.

Rosso is entitled to 100% of the \$39,204.04 to perform and complete the work. This cost for finishing and installation of the watermain tie-in and restoration

BUDGET IMPACT: \$39,204.04 is approved and granted by PBCWUD for this solution.

LEGAL NOTE: N/A

STAFF RECOMMENDATION:

The Department of Community & Economic Development recommends approval of this change order #25.

ATTACHMENTS:

Change Order #25
Resolution 2024 - 07