



**CHANGE ORDER #25**

**Project:** Barfield Highway Reconstruction  
**Date of Issuance:** 03/13/2024  
**Owner:** City of Pahokee  
**Project Engineer:** CAP Gov  
**Consultant/Contractor:** Rosso Site Development

**Project No:** FM# 442030-1-31-01  
**Effective Date:** 03/21/2024

**Purpose of Change Order:**

This change order #25 is for Barfield Highway Reconstruction. The change order is for compensation to Rosso Site Development (contractor) for F & I line Stops for the watermain tie-ins and restoration.

This change order is associated with the cost to finish and install six (6) linestops Barfield Highway.

Rosso Site Development is entitled to 100% of the \$39,204.04 for the finish and installation of watermain.

Two additional days are needed for this change order.

**Attachment:**

If a claim is made that the above change(s) have affected Contract Price or Contract Times any claim for a Change Order based thereon will involve one or more of the following methods of determining the effect of the change(s).

Method of determining the change is:  
Change Price:

- Unit Price
- Lump Sum
- Other \_\_\_\_\_

**Increase/Decrease) in Contract Price:**  
\$39,204.04- cost covered by PBCWUD

If the change involves an increase, the amount is not to be executed without further authorization

**RECOMMENDED:**

\_\_\_\_\_  
Dulany DeWitt, CAPGov  
ENGINEER

BY: \_\_\_\_\_  
(Authorized Signature)

Method of determining the change is:  
Change Times:

- Contractor's records
- Engineer's records
- Other \_\_\_\_\_

**Increase/Decrease in Contract Times:**  
Substantial Completion: \_\_\_\_\_ days  
Ready for final payment: \_\_\_\_\_ days

If the change involves an increase, the times are not to be exceeded without further authorization.

**AUTHORIZED:**

\_\_\_\_\_  
City of Pahokee  
OWNER

BY: \_\_\_\_\_  
(Authorized Signature)