

STATE OF FLORIDA DEPARTMENT OF TRANSPORTATION
**STATE-FUNDED GRANT
SUPPLEMENTAL AGREEMENT**

525-010-60
PROGRAM MANAGEMENT
12/18
Page 1 of 2

SUPPLEMENTAL NO.

7

CONTRACT NO.

G-1605

FPN

443363-2-54-01

Recipient: CITY OF PAHOKEE

This Supplemental Agreement ("Supplemental"), dated _____ arises from the desire to supplement the State-Funded Grant Agreement ("Agreement") entered into and executed on February 21, 2019 as identified above. All provisions in the Agreement and supplements, if any, remain in effect except as expressly modified by this Supplemental.

The parties agree that the Agreement is to be amended and supplemented as follows:

This Supplemental Agreement ("SA") extends the term of the Agreement from June 30, 2023 to December 31, 2023.

Paragraph 3 of the Agreement is amended as follows:

This SA shall commence upon full execution by the parties and the Recipient shall complete the Project on or before December 31, 2023. If the Recipient does not complete the Project within this period, the Agreement will expire on June 31, 2023, unless a time extension is requested by the Recipient and granted by the Department prior to the expiration of the Agreement. Expiration of the Agreement will be considered termination of the Project. The Recipient acknowledges that no funding for the Project will be provided by the State under the Agreement for Project work that is not timely completed and invoiced in accordance with the terms of the Agreement; or for Project work performed prior to full execution of the Agreement.

Notwithstanding the expiration of the Project completion date, and as a result the potential unavailability of any unexpended State funding, the Recipient shall remain obligated to complete all aspects of the Project identified in Exhibit "A" in accordance with the remaining terms of the Agreement, unless the parties agree otherwise in writing.

Reason for this Supplemental and supporting engineering and/or cost analysis:

The City of Pahokee experienced several changes in Administrative staffing, which impacted their ability to perform the Project work and the availability of resources for the past 1.5 years. In addition, the City advertised the Project in September 2022 and again in February 2023; however, to no avail the City did not receive any bidders. The City is consulting with their General Counsel on a different approach/ procurement method. The City still plans to readvertise the project sometime in September 2023 and shall run for a two-week period. This SA also extends the term of the executed State-Funded Grant Agreement (SFGA) to align with the anticipated construction schedule and avoid the expiration of the Agreement prior to Project completion.

**STATE-FUNDED GRANT
SUPPLEMENTAL AGREEMENT**

IN WITNESS WHEREOF, the parties have caused these presents to be executed the day and year first above written.

RECIPIENT:

STATE OF FLORIDA
DEPARTMENT OF TRANSPORTATION

By: _____

Name:
Title:

By: _____

Name:
Title:

Legal Review:
