



CHANGE ORDER #6

Project: Barfield Highway Reconstruction
Date of Issuance: 3/15/2022
Owner: City of Pahokee
Project Engineer: Momentum CEI
Consultant/Contractor: Rosso Site Development

Project No: FM# 442030-1-31-01
Effective Date: 9/12/2022

Purpose of Change Order:

Barfield Highway Change Order #6– This change order is for Barfield Highway Reconstruction. The change order is for the compensation to Rosso Site Development (contractor) for the additional drainage work due to unforeseen drainage pipe coming from 4th street.

As directed by the Engineer of Record (EOR) the type 8 manhole structure instead of the S-123A. The contractor will be compensated for the fabrication cost of the unused S-123A as well as the new manhole structure S-123B which will be supplied and installed.

Attachment:

If a claim is made that the above change(s) have affected Contract Price or Contract Times any claim for a Change Order based thereon will involve one or more of the following methods of determining the effect of the change(s).

Method of determining the change is:
Change Price:

- ☐ Unit Price
☒ Lump Sum
☐ Other_____

Increase/Decrease) in Contract Price:
\$27,842.29- cost coved by FDOT

If the change involves an increase, the amount is not to be executed without further authorization

RECOMMENDED:

ENGINEER

BY: _____
(Authorized Signature)

Method of determining the change is:
Change Times:

- ☒ Contractor's records
☐ Engineer's records
☐ Other_____

Increase/Decrease in Contract Times:
Substantial Completion: 44 days
Ready for final payment: _____ days

If the change involves an increase, the times are not to be exceeded without further authorization.

AUTHORIZED:

City of Pahokee
OWNER

BY: _____
(Authorized Signature)