



AGENDA

MEMORANDUM

TO: HONORABLE MAYOR & CITY COMMISSIONERS

VIA: RODNEY LUCAS, INTERIM CITY MANAGER

FROM: Jongelene Adams

SUBJECT: Community & Economic Development Department

DATE: 22nd July 2022

GENERAL SUMMARY/BACKGROUND:

Barfield Highway Change Order #5– This change order is for Barfield Highway Reconstruction. The change order is for additional exploratory and survey work to resolve utility conflicts with drainage.

Exploratory potholing for AT&T conflict. This includes surveying and re-staking of structures. The exploratory potholing is between 4th and East Main Street for AT&T for draining structures.

The change orders numbers that are received from the contractors maybe a different change order number that is presented by the CED Department. The C/O number from the contractor may be different due to the fact that FDOT and/or PBCWUD did not have concurrency on a particular C/O.

BUDGET IMPACT:

\$18,245.03 – 2 days will be granted for this change order. FDOT will be covering the cost for this item.

LEGAL NOTE: N/A

STAFF RECOMMENDATION:

The Department of Community & Economic Development recommends approval of this change order #5.

ATTACHMENTS:

Change Order #5