



Community & Economic Development Department

CHANGE ORDER #5

Project: Barfield Highway Reconstruction
Date of Issuance: 3/28/2022
Owner: City of Pahokee
Project Engineer: Momentum CEI
Consultant/Contractor: Rosso Site Development

Project No: FM# 442030-1-31-01
Effective Date: 7/22/2022

Purpose of Change Order:

Barfield Highway Change Order #5– This change order is for Barfield Highway Reconstruction. The change order is for additional exploratory and survey work to resolve utility conflicts with drainage.

Exploratory potholing for AT&T conflict. This includes surveying and re-staking of structures. The exploratory potholing is between 4th and East Main Street for AT&T for draining structures.

Attachment:

If a claim is made that the above change(s) have affected Contract Price or Contract Times any claim for a Change Order based thereon will involve one or more of the following methods of determining the effect of the change(s).

Method of determining the change is:
Change Price:

- ☐ Unit Price
☒ Lump Sum
☐ Other _____

Increase/Decrease in Contract Price:
\$18,245.03– cost covered by FDOT _____

If the change involves an increase, the amount is not to be executed without further authorization

RECOMMENDED:

ENGINEER

BY: _____
(Authorized Signature)

Method of determining the change is:
Change Times:

- ☐ Contractor's records
☐ Engineer's records
☐ Other _____

Increase/Decrease in Contract Times:
Substantial Completion: _____ days
Ready for final payment: _____ days

If the change involves an increase, the times are not to be exceeded without further authorization.

AUTHORIZED:

City of Pahokee
OWNER

BY: _____
(Authorized Signature)