



## AGENDA

### MEMORANDUM

TO: HONORABLE MAYOR & CITY COMMISSIONERS

VIA: RODNEY LUCAS, CITY MANAGER

FROM: Jongelene Adams

SUBJECT: Community & Economic Development Department

DATE: 23<sup>rd</sup> April 2023

---

#### **GENERAL SUMMARY/BACKGROUND:**

The City of Pahokee is the receipt of the Florida Department of Transportation (FDOT) Small County Outreach Program (SCOP) for Barfield Highway Reconstruction Project – Contract G1753 – FM #442030-1-54-01 Supplemental Agreement No. 3.

This supplemental agreement allows the City of Pahokee time to complete the Reconstruction of Barfield Highway from 7<sup>th</sup> Street to East Main Street.

Reason for this Supplemental and supporting engineering and/or cost analysis: The City of Pahokee has experienced delays in construction activities due to unforeseen road conditions, water and sewer drainage, weather, and exploratory work since the onset of the Project. These conditions have resulted in change orders for both the utility and construction work, which have impacted staffing and the Project completion timelines.

This Supplemental Agreement is also meant to extend the Term of the State Funded Grant Agreement from June 30, 2023 to June 30, 2024 to align with the revised construction schedule; and to avoid expiration of the Agreement prior to the project's completion

**BUDGET IMPACT:** N/A

**LEGAL NOTE:** N/A

#### **STAFF RECOMMENDATION:**

The Department of Community & Economic Development recommends approval of this FDOT Barfield Highway Reconstruction Project for Construction & Construction Engineering Services (CEI) – Supplemental Agreement No. 3

#### **ATTACHMENTS:**

Resolution 2023 - 26