



AGENDA

MEMORANDUM

TO: HONORABLE MAYOR & CITY COMMISSIONERS

VIA: RODNEY LUCAS, INTERIM CITY MANAGER

FROM: Jongelene Adams

SUBJECT: Community & Economic Development Department

DATE: 5th May 2022

GENERAL SUMMARY/BACKGROUND:

Barfield Highway Change Order #01 – This change order is for Barfield Highway Reconstruction. The change order will allow the Contractor – Rosso Site Development to install filter fabric – which related to issues with the foundation for drainage.

This change order was initially was presented to the City of Pahokee in September 2021. Previous Staff did not present this change order to the commission for approval at that time.

BUDGET IMPACT:

\$21,402.38 – 21 additional contract days which has been approved by the City Commission (FDOT Barfield Highway State- Funded Grant Supplemental Agreement – Resolution 2022-15)

LEGAL NOTE: N/A

STAFF RECOMMENDATION:

The Department of Community & Economic Development recommends Mayor & City Commission approve this change order #1 for the work that has already been completed.

ATTACHMENTS:

Resolution 2022 - 17
Change Order #1