



AGENDA

MEMORANDUM

TO: HONORABLE MAYOR & CITY COMMISSIONERS

VIA: RODNEY LUCAS, CITY MANAGER

FROM: Jongelene Adams

SUBJECT: Community & Economic Development Department

DATE: 6th November 2023

GENERAL SUMMARY/BACKGROUND:

Barfield Highway Change Order #24– This change order is for Barfield Highway Reconstruction. The change order is for compensation to Rosso Site Development (contractor) for additional exploratory work due to an unforeseen AT&T manhole drainage structure.

Rosso will perform the exploratory excavation work at S-143 & S-144, at Barack Obama/ 1st Street and Barfield Highway. Based on AT&T not being able to promptly relocate the manhole. Once this exploratory work is completed the design EOR will make the appropriate adjustments for the design.

The contractor, Rosso Site Development is entitled to compensation for the exploratory excavation for the AT&T manhole structure S-143 & S-144.

BUDGET IMPACT:

\$5,644.63 will be granted for this change order. FDOT will be covering the cost for this item.

LEGAL NOTE: N/A

STAFF RECOMMENDATION:

The Department of Community & Economic Development recommends approval of this change order #24.

ATTACHMENTS:

Change Order #24
Resolution 2023-72