



CHANGE ORDER #24

Project: Barfield Highway Reconstruction
Date of Issuance: 9/20/2023
Owner: City of Pahokee
Project Engineer: Momentum CEI
Consultant/Contractor: Rosso Site Development

Project No: FM# 442030-1-31-01
Effective Date: 11/13/2023

Purpose of Change Order:

Barfield Highway Change Order 24- This change order is for Barfield Highway Reconstruction. The change order is for compensation to Rosso Site Development (contractor) for additional exploratory work to resolve utility conflicts at Barack Obama /1st Street and Barfield Highway.

The exploratory excavation for AT&T manhole drainage structure conflict. This includes gathering information for the drainage revision for S-143 & S-144.

FDOT has given concurrence for the work to be completed.

Attachment:

If a claim is made that the above change(s) have affected Contract Price or Contract Times any claim for a Change Order based thereon will involve one or more of the following methods of determining the effect of the change(s).

Method of determining the change is:

Change Price:

- Unit Price
Lump Sum
Other

Method of determining the change is:

Change Times:

- Contractor's records
Engineer's records
Other

Increase/Decrease) in Contract Price:

\$5,644.63- cost covered by FDOT

Increase/Decrease in Contract Times:

Substantial Completion: days

Ready for final payment: days

If the change involves an increase, the amount is not to be executed without further authorization

If the change involves an increase, the times are not to be exceeded without further authorization.

RECOMMENDED:

AUTHORIZED:

ENGINEER

City of Pahokee
OWNER

BY: (Authorized Signature)

BY: (Authorized Signature)