



AGENDA

MEMORANDUM

TO: HONORABLE MAYOR & CITY COMMISSIONERS

VIA: RODNEY LUCAS, CITY MANAGER

FROM: Jongelene Adams

SUBJECT: Community & Economic Development Department

DATE: 14th April 2023

GENERAL SUMMARY/BACKGROUND:

Barfield Highway Change Order #22 – This change order is for Barfield Highway Reconstruction. The change order is for compensation to Rosso Site Development watermain grouting work north of 4th street.

The subcontractor requested to abandon the old watermain by grouting it in lieu of removing the old watermain.

Rosso is entitled to 100% of the \$18,585.00 to perform and complete the work. This cost for grouting will be offset by underrunning the pipe removal pay item. The removal unit price is higher than the cost to grout. This process will yield PBCWUD a net saving.

BUDGET IMPACT: \$18,585.00 is approved and granted by PBCWUD for this alternative solution.

LEGAL NOTE: N/A

STAFF RECOMMENDATION:

The Department of Community & Economic Development recommends approval of this change order #22.

ATTACHMENTS:

Change Order #22
Resolution 2023 - 20