

Entitlement Analysis

Financial Project ID: 442030-1-54-01
Contract No.: G-1753
County: Palm Beach
Description: Pahokee, Barfield Highway Reconstruction

Re: Watermain Grouting for Phase 2, North of 4th Street

Description & Analysis:

This Change Order is written to compensate the Contractor to grout an existing watermain in lieu of removal.

Grout Existing Waterline Phase 2, North of 4th Street

The underground subcontractor requested to abandon in place the old watermain by grouting it in lieu of removal. The Cost for the grout will be offset by underrunning the pipe removal pay item. The removal unit price is higher than the grout and will therefore yield a net saving to the county.

The Contractor is 100% entitled to \$18,585.00 to perform the watermain grout work as an alternative to pipe removal. No time is granted with the Change Order.



Robert Audette, P.E.
Sr. Project Engineer