



AGENDA

MEMORANDUM

TO: HONORABLE MAYOR & CITY COMMISSIONERS

VIA: RODNEY LUCAS, CITY MANAGER

FROM: Jongelene Adams

SUBJECT: Community & Economic Development Department

DATE: 13 April 2023

GENERAL SUMMARY/BACKGROUND:

Barfield Highway Change Order #20– This change order is for Barfield Highway Reconstruction. The change order is for compensation to Rosso Site Development (contractor) for drainage revision #4 & #5.

The design Engineer of Record (EOR) issued revision #4 on 22nd August 2022 regarding the issue of the offsite drainage pipe which was tied into the existing drainage system in the city's right-of-way. The elevation constraints required the existing trunkline to remain in service and the proposed trunkline to be shifted in order to accommodate this change.

The EOR also addresses revision #5 for an 18-inch drain pip from 2nd Avenue that needed to be connected to the new trunkline.

The contractor, Rosso Site Development is entitled to the 100% of the \$242,806.08 for the changes to be made to the drainage system revisions #4 and #5. This price agreement is based on a negotiated settlement. The cost will be offset by an underrun of some pay items not included in this change order.

There is also 26 days which will be granted to this change order.

BUDGET IMPACT:

\$242,806.08 – 26 days will be granted for this change order. FDOT will be covering the cost for this item.

LEGAL NOTE: N/A

STAFF RECOMMENDATION:

The Department of Community & Economic Development recommends approval of this change order #20.

ATTACHMENTS:

Change Order #20
Resolution 2023-18